Appendix H: NEB Panel Terms and Conditions
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Condition compliance
Trans Mountain must comply with all of the [certificate/order] conditions, unless the
NEB otherwise directs.

X

X

X

X

X

X

X

X

2

Compliance with commitments
Without limiting Conditions 3, 4 and 6, Trans Mountain must implement all of the
commitments it made in its Project application or to which it otherwise committed
on the record of the OH-001-2014 proceeding.

X

X

X

X

X

X

X

X

3

Environmental protection
Trans Mountain must implement or cause to be implemented, at a minimum, all
of the policies, practices, programs, mitigation measures, recommendations, and
procedures for the protection of the environment included or referred to in its Project
application or to which it otherwise committed on the record of the OH-001-2014
proceeding.

X

X

X

X

X

X

X

X

4

Engineering and safety
Trans Mountain must cause the Project to be designed, located, constructed,
installed, and operated in accordance with, at a minimum, the specifications,
standards, policies, mitigation measures, procedures, and other information included
or referred to in its Project application or to which it otherwise committed on the
record of the OH-001-2014 proceeding.

X

X

X

X

X

X

X

X

5

Certificate expiration (sunset clause)
Unless the NEB otherwise directs prior to 30 September 2021, this [certificate/
order] will expire on 30 September 2021, unless construction of the Project has
commenced by that date.

X

X

X

X

X

X

X

X
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Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)
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X

X
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6

Commitments tracking table
Without limiting Conditions 2, 3 and 4, Trans Mountain must implement the
commitments contained within its commitments tracking table and must:
a) file with the NEB, at the following times, an updated commitments tracking
table including the status of each commitment:
i) within 3 months after the [certificate/order] date;
ii) at least 30 days prior to commencing construction;
iii) monthly, from the commencement of construction until the first month after
commencing operations; and
iv) quarterly thereafter until:
1. all commitments on the table are satisfied (superseded, complete
or otherwise closed), at which time Trans Mountain must file
confirmation, signed by an officer of the company, that the
commitments on the table have been satisfied; or
2. 6 years after commencing operations, at which time Trans Mountain
must file with the NEB a summary of any outstanding commitments
and a plan and implementation timeline for addressing these
commitments;
whichever comes earlier; and
b) post on its company website the same information required by a), using the
same indicated timeframes; and

Tanks

X

X

X

c) maintain at each of its construction offices:
i) the relevant environmental portion of the commitments tracking table listing all
of Trans Mountain’s regulatory commitments, including those from the Project
application and subsequent filings, and environmental conditions or site-specific
mitigation or monitoring measures from permits, authorizations, and approvals
for the Project issued by federal, provincial, or other permitting authorities;
ii) copies of any permits, authorizations, and approvals referenced in i); and
iii) copies of any subsequent variances to permits, authorizations, and approvals
referenced in i).
Environmental and socio-economic assessment - route re-alignments
As applicable, Trans Mountain must file with the NEB for approval, concurrent with
its filing of the Plan, Profile and Book of Reference pursuant to section 33 of the
National Energy Board Act, an environmental and socio-economic assessment for
each proposed detailed route re-alignment that extends beyond the applied-for
corridor width of Trans Mountain’s preferred route in proximity to:
• Ohamil Indian Reserve 1;
• Tzeachten Indian Reserve 13; and
• Surrey Bend Regional Park.
Any assessment must include:

7

a) environmental alignment sheets at an appropriate scale, clearly depicting the
proposed route re-alignments;
b) results of any pre-construction surveys within the areas that were not previously
subject to such surveys, and an indication of potential residual effects;
c) all associated mitigation measures that are beyond those identified during the
OH-001-2014 proceeding;
d) analysis supporting the use of the measures in c), including any supplementary
reports;
e) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information based on any
supplemental surveys completed; and
f) a summary of consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants, as well
as copies of all written comments that may be provided to Trans Mountain by
those consulted. In its summary, Trans Mountain must provide a description
and justification for how Trans Mountain has incorporated the results of its
consultation, including any recommendations from those consulted, into the
assessment.

X

X

Design temperatures – terminals and pump stations
Trans Mountain must file with the NEB, at least 3 months prior to ordering pipe for
terminals and pump stations, confirmation, with rationale, that:
8

a) the selected maximum and minimum design temperatures are in accordance
with CSA Z662-15, Clause 5.2.1;
b) the selected design temperatures are based on historical, location-specific
extreme daily maximum and minimum temperatures, as opposed to average
temperatures; and
c) the extent of the historical weather data used is commensurate with the
expected operational life of the Project.
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Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)
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Phased filings
Due to the Project’s large spatial extent, Trans Mountain may wish to commence
Project construction activities at specific locations at different times (i.e., using
a phased approach). This may entail doing so on the basis of pipeline spreads of
defined lengths, or by regions, or work areas of Trans Mountain’s choosing (such as
terminals or pump stations). If Trans Mountain intends to use a phased approach for
Project construction, it must undertake the following:
a) Trans Mountain must file with the NEB, at least 7 months prior to commencing
construction, a complete list of construction spreads, regions, or work areas
that, for the duration of Project construction, will serve as the basis by which
Trans Mountain may submit condition filings in a phased approach. Each spread,
region, or work area must be clearly delineated (e.g., by kilometre posts).
b) As part of its filing for a), to aid the NEB in anticipating future submissions,
Trans Mountain must indicate the specific conditions and related spread(s),
region(s) or work area(s) for which it expects to apply this phased approach.
Trans Mountain must file updates to this list as they are available.
c) When submitting a filing for any condition using this phased approach, Trans
Mountain must clearly indicate which spread(s), region(s), or work area(s) that
filing applies to.
d) Construction of a particular spread, region, or work area must not proceed until
all pre-construction conditions using this phased approach have been satisfied
for that spread, region, or work area. Prior to commencing construction of the
initial spread, region, or work area, all applicable conditions with more general
pre-construction timing elements must also be satisfied.

Temp

X

OC49

CPCN

9

Quality Management Plan
Trans Mountain must file with the NEB, at least 4 months prior to manufacturing
any pipe and major components for the Project, a Project-specific Quality
Management Plan that includes:
a) material/vendor qualification requirements;
b) quality control and assurance of pipe, fittings, and components that ensure all
materials meet Trans Mountain’s specifications (i.e., processes, procedures,
specifications, random testing, inspection, and test reports);
c) mandatory documentation of process conditions during manufacture and
verification of the conformance of manufacturer material test reports with Trans
Mountain’s requirements;
d) mandatory inspection requirements, inspector competency training, and
qualifications;
e) non-conformance reporting and correction procedures;
f) change management process;
g) commissioning requirements; and
h) material handling requirements during transportation.

OC2

No.

Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)
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Training and Education Monitoring Plan
a) Trans Mountain must file with the NEB for approval, at least 6 months prior
to commencing construction, a plan for monitoring the implementation and
outcomes of Aboriginal, local, and regional training and education measures and
opportunities for the Project. The plan must include:
i) a description of, and rationale for selecting, the indicators that will be
monitored to track the implementation of training and education measures and
opportunities;
ii) the monitoring methods and schedule, including information and data sources
for the indicators being monitored; and
iii) plans for consulting and reporting on the implementation and outcomes
of training and education measures and opportunities with Appropriate
Government Authorities, potentially affected Aboriginal groups, business,
industry, and education and training organizations; and
iv) a summary of consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups, business, industry, and education and
training organizations on the development of the plan.
b) Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, any updates to the elements of the Training and Education
Monitoring Plan described in a)i) through iii) above.

Temp

X

OC49

CPCN
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Aboriginal, local, and regional skills and business capacity inventory
a) Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction, an Aboriginal, local, and regional skills and business capacity
inventory for the Project. The skills and capacity inventory must include:
i) a description of the information and data sources;
ii) a summary of Aboriginal, local, and regional skills and business capacity;
iii) an analysis of the Aboriginal, local and regional capacity for employment and
business opportunities for the Project;
iv) plans for communicating employment and business opportunities to Aboriginal,
local, and regional communities;
v) a description of identified or potential skills and business capacity gaps, and any
proposed measures to address them or to support or increase skills or capacity;
and
vi) plans for communicating identified gaps regarding skills and business capacity
with Aboriginal, local, and regional communities and businesses, and any
proposed measures to support or increase skills or capacity.
b) Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, any updates to the elements of the inventory described in a)i)
through vi).

OC2

No.

Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)
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X

X

X
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Socio-Economic Effects Monitoring Plan
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction, a plan for monitoring potential adverse socio-economic
effects of the Project during construction. The plan must include the following:
a)
b)
c)
d)
e)
f)
13

g)

h)

the factors or indicators to be monitored;
the methods and rationale for selecting the factors or indicators;
a description of the baseline, pre-construction socio-economic conditions;
the monitoring methods and schedule, including third party data source
identification;
data recording, assessment, and reporting details;
a discussion of how measures will be implemented to address any identified adverse
effects, including:
i) the criteria or thresholds that will require measures to be implemented;
ii) how monitoring methods and measures implementation to address adverse
effects, as necessary, are incorporated into Construction Execution Plans; and
iii) a description of the roles and responsibilities of construction prime contractors,
sub-contractors, and community relations staff in monitoring socio-economic
effects and implementing measures to address adverse effects;
a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the Plan; and
plans for regular consultation and reporting on effects during construction with
potentially affected communities, Aboriginal groups, local and regional authorities,
and service providers.

Technical working group (TWG) – Terms of Reference
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction, Terms of Reference for TWGs established in order to address
specific technical and construction issues with affected municipalities. The terms
of reference must be developed in consultation with participating municipalities,
and facility owners and operators that will be affected by the Project. The Terms of
Reference must, at a minimum:

14

a) identify how TWG membership will be determined;
b) identify the TWG structure;
c) identify an officer of the company who will be accountable for implementing the
Terms of Reference; and
d) describe the scope and mandate to be addressed or implemented by the TWG,
including:
i) the TWG’s goals;
ii) the issues and activities that will be within the TWG’s mandate;
iii) the protocols and mechanisms for implementing TWG recommendations or
decisions; and
iv) the protocols for reporting and communicating with TWG members, and other
potentially-affected or interested parties; and
e) provide a summary of any outstanding concerns raised by participating
municipalities, and facility owners and operators regarding the Terms of
Reference.
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Quantitative Geohazard Frequency Assessment
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction, an updated Quantitative Geohazard Frequency Assessment for the
new Line 2 and delivery pipeline segments that contains a re-assessment of the
Frequency of Loss of Containment (FLoC) values based on the results of site-specific
field assessments and any required mitigation as determined in the detailed
engineering and design process.
Trans Mountain must provide in the assessment a plan to manage and mitigate
geohazards at any location where the FLoC value is greater than 10-5 events per year
to reduce the level of risk to as low as reasonably practicable (ALARP), including a
detailed explanation of how the ALARP level has been attained at each location.
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Pipeline risk assessment
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction, the following information for Line 2 and the new delivery pipelines:
a) the results of the updated risk assessment in a tabular format similar to
that provided in its Line 2 Consequence Report (Filing A3Z8G5). The risk
assessment tables must also include:
i) any updates to High Consequence Areas;
ii) the risk mitigation method(s);
iii) the mitigated Environmental Risk Scores;
iv) pre-mitigation maximum outflow volumes; and
v) the outflow volumes after mitigation;
b) Environmental Risk Score acceptance criteria, with supporting rationale; and
c) a detailed description of the adequacy of the following from its Line 2 Consequence
Report (Filing A3Z8G5):
i) the coefficients used in the scoring system equations; and
ii) the values from the scoring tables.

OC2

No.

Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)
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Valve locations and upgrades – Line 1
Trans Mountain must file with the NEB for approval, at least 6 months prior to commencing
construction, its final valve location assessment for Line 1. This assessment must include:
a) a plan for upgrading existing manual block valves to automated or remotely operable
valves, and a plan for adding new valves, including initiation and completion dates for
the required activities;
b) a table showing each valve’s location, function, and description (the description
must include valve type, valve closure time, and whether the valve can be remotely
controlled by the control centre);
c) confirmation that the valve closure times provided in b) will not cause unsafe
transient pressures according to the final transient analysis, along with a summary of
the analysis;
d) calculated volume release and elevation plots in a format similar to that provided by
Trans Mountain in its Oil Spill Outflow Model Results for Line 2 for May 2014 Route
(Filing A3Z8G6);
e) an outflow volume versus chainage graph illustrating the effectiveness of the valve
locations provided in b), in a format similar to that provided in Figure 4 of Attachment
2 to Trans Mountain’s response to NEB Information Request No. 3.050b) (Filing
A4H2D7); and
f) full-bore release and spill extent mapping that identifies and plots all geohazards
identified by Trans Mountain in its Natural Hazards Management Program or
otherwise, at the time of its submission, in a format and scale similar to the maps
provided by Trans Mountain in Filing A3Z8G7; and
g) the associated Line 1 risk assessment used to determine the new valve locations and
planned valve upgrades in (a).
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X

OC49
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Valve locations on Line 2
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction, its final valve location assessment for Line 2. This
assessment must include:
a) a table showing each valve’s location, function, and description (the description
must include valve type, valve closure time, and whether the valve can be remotely
controlled by the control centre);
b) confirmation that the valve closure times provided in a) will not cause unsafe
transient pressures according to the final transient analysis, along with a summary
of the analysis;
c) calculated volume release and elevation plots in a format similar to that provided
by Trans Mountain in its Oil Spill Outflow Model Results for Line 2 for May 2014
Route (Filing A3Z8G6);
d) clarification of how the Outflow Volume Score for Non-Watercourse Intersects
(Sv,Nonwatercourse) is considered in identifying and prioritizing pipeline
segments for valve optimization;
e) for each 5-kilometre-long section of Line 2, information demonstrating that the
release volumes are minimized to manage risks within the section to a level that is
As Low As Reasonably Practicable (ALARP), based on the valve locations provided
in a);
f) an outflow volume versus chainage graph illustrating the effectiveness of the
valve locations provided in a) showing the outflow limit in a format similar to
that provided in Figure 4 of Attachment 2 to Trans Mountain’s response to NEB
Information Request No. 3.050b) (Filing A4H2D7);
g) mitigation measures for the locations shown to exceed the outflow limit in the
graph provided in f); and
h) full-bore release and spill extent mapping that identifies and plots all geohazards
with a Frequency of Loss of Containment (FLoC) greater than 10-5 events per year
after mitigation identified by Trans Mountain at the time of its submission, in a
format and scale similar to the maps provided by Trans Mountain in Filing A3Z8G7

OC2

No.

Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)

X

77 For Conditions 19, 122 and 152, an” independent certification body” is an internationally recognized company or organization, such as Lloyd’s Register
or Det Norske Veritas, which is able to certify compliance to statutory requirements. The independent certification body must have expertise in
pipeline integrity. The NEB reserves the right to accept or reject the certificate. In addition, the NEB’s decision is not contingent on the results of the
certificate.
78 For Conditions 19, 122 and 152, “operating conditions” must include the Project-specific operating conditions, possible transient flow conditions, slack
flow conditions, and effects on operating pressure due to temperature changes.
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Transient hydraulic analysis on the existing NPS 24 delivery pipeline
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction, the conclusions of the transient hydraulic analysis undertaken on
the existing NPS 24 delivery pipeline from the Burnaby Terminal to the Westridge
Marine Terminal. The filed conclusions must:
a) demonstrate that the analysis considered the occurrences of maximum surge
pressure in the existing NPS 24 delivery pipeline; and
b) support Trans Mountain’s decision to either retain or eliminate the proposed
relief tank at the Westridge Marine Terminal.

Temp

X

OC49

20

Existing NPS 24 delivery pipeline location
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction, its decision on whether it intends to “relocate” the existing NPS 24
delivery pipeline to the Burnaby Mountain tunnel (i.e., replace it with a new third
pipeline in the Burnaby Mountain tunnel) and, if so, provide:
a) details of any required changes to the design, construction, and operation of the
proposed Burnaby Mountain tunnel;
b) a discussion of the factors Trans Mountain considered in deciding to
replace/relocate the existing NPS 24 delivery pipeline; and
c) an indication of when Trans Mountain expects to apply for NEB approval to
relocate/replace the existing NPS 24 delivery pipeline.

OC2

19

Pipeline segment reactivation (Hinton to Hargreaves; Darfield to Black
Pines) – engineering assessment and certificate
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction:
a) an engineering assessment for the above two pipeline segments, in accordance
with Canadian Standards Association (CSA) Z662-15, Clauses 3.3 and 10.15.2; and
b) a certificate with a supporting report issued by an independent certification
body,84 stating unconditionally that the above two pipeline segments:
i) are fit for service for the specified operating conditions;85
ii) meet all applicable requirements of CSA Z662-15; and
iii) will meet the hydrostatic test requirements outlined in CSA Z662-15, Clause 8,
at any time during the certified period.
The certificate must be valid for at least 5 years and be validated on an annual basis
during the certified period.
The supporting report must include the qualifications of the independent certification
body, the justification used to grant the certificate, and the expiry date of the certificate.

CPCN

No.

Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)

23

Secondary containment – Edmonton Terminal
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction, the final design of the Edmonton Terminal West Tank
Area, including a report demonstrating the following:
a) the drainage system’s capability to rapidly and safely channel a significant
release from any tank in the West Tank Area Common Impoundment to the
Remote Impoundment Annex and Remote Impoundment at the same time that
a design precipitation event is occurring, without overtopping the diked areas.
b) the adequacy of the design in mitigating the following consequences of an
accidental release and/or ignition of hydrocarbons, both within and beyond the
Edmonton Terminal property boundary:
i) harm to personnel and the public;
ii) environmental damage; and
iii) damage to facilities; and
c) the ability of the Common Impoundment, Remote Impoundment Annex, and
Remote Impoundment to contain a release of hydrocarbons from a rupture of
the largest tank within the West Tank Area concurrent with a 1-in-100 year, 24hour storm event. The scenario must include an allowance for water generated
from potential firefighting activities and the maximum potential amount of
standing water in all areas of the secondary containment system.
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Updated terminal risk assessments
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction, and at the same time as Trans Mountain’s filings for
Conditions 23, 24 and 25, updated risk assessments for the Edmonton Terminal West
Tank Area, the Sumas Terminal, and the Burnaby Terminal. The updated risk assessments
must quantify and/or include the following:
a) the effect of any revised spill burn rates ;
b) the potential consequences of a boil-over;
c) the potential consequences of flash fires and vapour cloud explosions;
d) the cumulative risk based on the total number of tanks in the terminal, considering
all potential events (pool fire, boil-over, flash fire, vapour cloud explosion);
e) the domino (knock-on) effect caused by a release of the contents of one tank on
other tanks within the terminal’s common impoundment area(s), or other tanks in
adjacent impoundment areas; and
f) risk mitigation measures, including ignition source control methods.
For those risks that cannot be eliminated, Trans Mountain must demonstrate in each
risk assessment that mitigation measures will reduce the risks to levels that are As
Low As Reasonably Practicable (ALARP) while complying with the Major Industrial
Accidents Council of Canada (MIACC) criteria for risk acceptability.
The quantitative risk analysis must be based on recognized methodology, models, and
software. Product release frequencies and event probabilities must be based on recent,
documented data sources. The effect of mitigation measures on the risk results must be
justified and documented.

CPCN
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Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)
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Secondary containment – Sumas Terminal
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction, the final design of the Sumas Terminal, including a
report demonstrating the following:
a) the adequacy of the proposed design in preventing the following consequences
of an accidental release and/or ignition of hydrocarbons, both within and
beyond the Sumas Terminal property boundary:
i) harm to personnel and the public;
ii) environmental damage; and
iii) damage to facilities; and
b) the ability of the secondary containment system to contain a release of
hydrocarbons from a multiple-tank rupture scenario concurrent with a 1-in-100
year, 24-hour storm event. The scenario must include an allowance for water
generated from potential firefighting activities and the maximum potential
amount of standing water in all areas of the secondary containment system.
The assessment may include a calculation of the probability of exceedance of
on-site containment considering all possible tank rupture combinations,
excluding those tanks with sufficient individual secondary containment. The
calculation may be based on a tank utilization histogram most representative
of the expanded terminal operations, similar to that provided in Attachment 1
of Trans Mountain’s response to NEB Information Request No. 4.24b) (Filing
A4K4X4).

OC49

X
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Secondary containment – Burnaby Terminal
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction, the final design of the Burnaby Terminal, including a
report demonstrating the following:
a) the drainage system’s capability to rapidly and safely channel a significant
release from either Tank 96, 97, or 98 to the Partial Remote Impoundment at the
same time that a design precipitation event is occurring, without overtopping
the diked areas.
b) the adequacy of the proposed design in mitigating the following consequences
of an accidental release and/or ignition of hydrocarbons, both within and
beyond the Burnaby Terminal property boundary:
i) harm to personnel and the public;
ii) environmental damage; and
iii) damage to facilities; and
c) the ability of the individual secondary containment areas, Common
Impoundment areas, Intermediate Stormwater Retention, Partial Remote
Impoundment, and Tertiary Containment to contain a release of hydrocarbons
from a multiple-tank rupture scenario concurrent with a 1-in-100 year, 24-hour
storm event. The scenario must include an allowance for water generated from
potential firefighting activities and the maximum potential amount of standing
water in all areas of the secondary containment system. The assessment may
include a calculation of the probability of exceedance of on-site containment
considering all possible tank rupture combinations, excluding those tanks with
sufficient individual secondary containment. The calculation may be based
on a tank utilization histogram most representative of the expanded terminal
operations, similar to that provided in Attachment 1 of Trans Mountain’s
response to NEB Information Request No. 4.24a) (Filing A4K4X3).
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Burnaby Mountain tunnel option – cathodic protection
Trans Mountain must file with the NEB, at least 6 months prior to commencing
Burnaby Mountain tunnel construction activities, the following information on
the cathodic protection system for the delivery pipelines in the tunnel between the
Burnaby Terminal and the Westridge Marine Terminal:
a) a description of the cathodic protection system design;
b) risk mitigation measures for all potential cathodic protection performance
issues, such as shielding from the backfill material; and
c) a method for verifying the effectiveness of the cathodic protection system
during operations.
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Burnaby Mountain tunnel option – backfilling
Trans Mountain must file with the NEB, at least 6 months prior to commencing
Burnaby Mountain tunnel construction activities, the following information
on backfilling the tunnel between the Burnaby Terminal and the Westridge
Marine Terminal:
a) a discussion of the adequacy of the measures to be taken during tunnel
backfilling to eliminate or mitigate potential damage to the delivery pipelines;
b) the method(s) that will be used to confirm the consistency and continuity of the
tunnel backfill (i.e., backfilling is completed without any spatial gaps);
c) the method(s) that will be used for holiday detection and coating repair prior to
backfilling;
d) the methods that will be used to confirm the integrity of the delivery pipelines in
the tunnel, both prior to and after backfilling, but prior to commissioning; and
e) the methods that will be used for monitoring, maintaining, and repairing backfill
during operations, considering conditions such as fill deterioration and a
potential increase in permeability.
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Burnaby Mountain tunnel option – design, construction, and operation
For the tunnel between the Burnaby Terminal and the Westridge Marine Terminal
and related delivery pipelines, at least 6 months prior to commencing Burnaby
Mountain tunnel construction activities, Trans Mountain must:
a) file with the NEB for approval:
i) a description of the selected tunnel lining method with the rationale for its
selection; and
ii) tunnel confined space entry procedures during construction and visual
inspection, and, if applicable, following construction; and
b) file with the NEB:
i) the results of any geotechnical or geophysical feasibility surveys completed
since the evidence filed in the OH-001-2014 hearing;
ii) a description of the tunnel portals and permanent road access, if applicable;
iii) a description of the selected tunnel excavation method with rationale for its
selection;
iv) a description of the tunnel backfilling method with rationale for its selection;
v) a description of the methods to be used for pipe handling and welding;
vi) a discussion on the adequacy of the pipe support methods for the new delivery
pipelines during construction, commissioning, hydrostatic testing and operation,
if applicable;
vii) a discussion on the adequacy of the selected leak detection methods;
viii)information demonstrating how the precautionary design of the new delivery
pipelines would mitigate issues related to limited accessibility for future
maintenance and repairs; and
ix) the final tunnel cross-sectional design drawings.
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Power system protection for pump stations and terminals
Trans Mountain must file with the NEB the following details of its electrical power
system design for each pump station and each of the following: Westridge Marine
Terminal, Burnaby Terminal, Edmonton Terminal, and Sumas Terminal:
a) Descriptions of the overcurrent and ground fault protection schemes including:
i) a summary of coordination studies between the upstream and downstream
protective devices, at least 3 months prior to commencing dry commissioning;
ii) relay settings and time-current curves, at least 3 months prior to commencing
dry commissioning;
iii) the specification of neutral grounding resistors, at least 6 months prior to
commencing construction;
iv) specifications of contactors, fuses, and circuit breakers, at least 6 months prior
to commencing construction; and
v) a description of other electrical protections, relay settings, and trip
characteristics, at least 3 months prior to commencing dry commissioning.
b) Consistent with the NEB’s Safety Advisory SA-2015-03, dated 4 May 2015, at
least 6 months prior to commencing construction, information confirming
that Trans Mountain has performed the ground fault and arcing fault protection
designs for each pump station and terminal, including:
i) a means to clear ground faults without intentional time delay if the fault currents
exceed the design limit set by the neutral grounding resistance; and
ii) a means to block the stored energy from other running motors from feeding an
electrical fault in another motor running from the same bus.
This filing must include a description of the ground fault and arcing fault protection
designs including the above measures.
c) At least 6 months prior to commencing construction, either:
i) a written confirmation that Trans Mountain determined during detailed design
that electrical faults will not exceed their design limits and migrate to an arcing
fault; or
ii) for a station or a terminal for which Trans Mountain determined during detailed
design that an electrical fault could exceed its design limit and migrate to an
arcing fault, the electrical configuration of that station or terminal and the
additional equipment and devices that will be used to mitigate the adverse
effects of such arcing faults.
d) Single-line diagrams of the electrical power systems, at least 6 months prior to
commencing construction.
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Burnaby Mountain tunnel option – rock mass and waste rock management
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing Burnaby Mountain tunnel construction activities, the following
details on rock mass expected to be encountered during construction of the tunnel
between the Burnaby Terminal and the Westridge Marine Terminal:
a) the characterization of the rock mass quality;
b) waste rock management methods during construction and operations,
if applicable;
c) proposed acid rock mitigation measures, such as the treatment or disposal of
acid rock, if encountered;
d) the locations, sizes, and designs of all confirmed waste rock disposal areas; and
e) plans for disposing any waste rock that is not expected to be stored in the
confirmed waste rock disposal areas.
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Westridge Marine Terminal Offshore Geotechnical Report
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction at the Westridge Marine Terminal, the final Preliminary Geotechnical
Report on the offshore portion of the Westridge Marine Terminal, based on
the selected pile design option, including consideration of the potential for
seismic damage.
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Westridge Marine Terminal Onshore Geotechnical Report
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction at the Westridge Marine Terminal, a geotechnical report that
provides feasibility-level geotechnical design recommendations for the proposed
new onshore facilities at the Westridge Marine Terminal, including consideration of
the potential for seismic damage.
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Sumas Terminal Geotechnical Report
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction at the Sumas Terminal, a geotechnical report that provides feasibilitylevel geotechnical design recommendations for the proposed expansion at the
Sumas Terminal.
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Reactivation of the Niton Pump Station
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing any pump station construction, an engineering assessment for the
Niton Pump Station, in accordance with CSA Z662. The engineering assessment
must demonstrate that the pump station is fit for its intended service, and meets all
applicable requirements of CSA Z662.
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Marine Sediment Management Plan
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction at the Westridge Marine Terminal, confirmation whether or not
dredging is required at the Westridge Marine Terminal. In the event that dredging
is determined to be unavoidable during the expansion of the Westridge Marine
Terminal, Trans Mountain must file with the NEB for approval, at least 4 months
prior to commencing construction, and also include as part of its Westridge Marine
Terminal Environmental Protection Plan, a Marine Sediment Management Plan. This
plan must include:
a) a summary of any supplemental marine sediment survey results;
b) quantification of the area and the volume of marine sediment to be dredged
along with an explanation of the measures that have been taken to eliminate or
reduce the dredge footprint and volume proposed for disposal at sea;
c) results of sediment plume modelling for any areas to be dredged;
d) options for dredged sediment management, including the volumes of sediment
that will be re-used or disposed of at sea or on land, as well the criteria and
methods for determining how the dredged sediment will be disposed of at sea
or on land;
e) criteria and methods for determining how the dredged sediment will be
managed recognizing that any proposed disposal at sea will only be considered
for approval under the Canadian Environment Protection Act, 1999, if it is
demonstrated to be the most technically and environmentally preferable option;
f) confirmation that Trans Mountain will update the Westridge Marine Terminal
Environmental Protection Plan to include any relevant information from the
Marine Sediment Management Plan;
g) details of monitoring that will be undertaken during construction;
h) details of monitoring (both abiotic and biotic parameters) that will be
undertaken during operations, including a discussion on evaluating the level
of contaminants in the marine environment and any changes from preconstruction levels, as well as a proposed reporting schedule; and
i) a summary of its consultations with Appropriate Government Authorities and
potentially affected Aboriginal groups. In its summary, Trans Mountain must
provide a description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from those
consulted, into the plan.
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Caribou Habitat Restoration Plan (CHRP)
Trans Mountain must file with the NEB for approval, in accordance with the timelines
below, preliminary and final versions of a CHRP for each caribou range potentially
affected by the Project.
a) Preliminary CHRP – to be filed at least 6 months prior to commencing
construction of any Project component potentially affecting each caribou
range. This version of the CHRP must include the following:
i) the CHRP’s goals and measureable targets for each caribou range, including the
goal of avoidance of critical habitat destruction;
ii) a detailed description of measures that will be used to avoid or lessen Project
activities that impact critical habitat, and the rationale for selecting the
measures;
iii) a list of criteria used to identify potential caribou habitat restoration sites;
iv) conceptual decision-making tree(s) or decision framework(s) that will be
used to identify and prioritize potential caribou habitat restoration sites, and
mitigative actions to be used at different types of sites, including consideration
of typical site factors that may constrain implementation;
v) a literature review upon which the decision-making tree(s) or decision
framework(s) are based, including:
1) an identification of applicable temporal and spatial caribou habitat
restoration methodologies;
2) an assessment of the relative effectiveness of the identified methodologies;
and
3) a detailed methodology of how the literature review was conducted.
vi) the quantifiable targets and performance measures that will be used to evaluate
the extent of predicted residual effects, CHRP effectiveness, the extent to which
the goals and measurable targets have been met, and the need for further
measures to offset unavoidable and residual effects on caribou habitat;
vii) a schedule indicating when mitigation measures will be initiated and their
estimated completion dates;
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Pre-construction caribou habitat assessment
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction of any Project component potentially affecting each caribou range, a
detailed caribou habitat assessment of the Project right-of-way through each caribou
range traversed by the Project, including a 500 metre buffer on either side. The
framework of the habitat assessment must use the updated critical habitat polygons
delineated by the Southern Mountain Caribou Recovery Team and components of
critical habitat outlined in the Recovery Strategy for the Woodland Caribou, Southern
Mountain Population in Canada (2014). The habitat assessment must include:
a) map(s) indicating the location of the habitat;
b) a description of the amount of habitat and the existing habitat alteration, in
hectares;
c) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional ecological knowledge into consideration into the assessment including
demonstration that those Aboriginal persons and groups that provided Aboriginal
traditional ecological knowledge, as reported during the OH-001-2014 proceeding
and/or pursuant to Condition 97, had the opportunity to review and comment on the
information;
d) a description of how Trans Mountain has incorporated input from Appropriate
Government Authorities and species experts into the assessment methodology; and
e) a description of the type of habitat characterized by the biophysical attributes of
critical habitat, as defined in the applicable Recovery Strategy.
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viii) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional ecological knowledge studies into consideration in
identifying potential caribou habitat restoration sites including demonstration
that those Aboriginal persons and groups that provided Aboriginal traditional
land use information and traditional ecological knowledge, as reported during
the OH-001-2014 proceeding and/or pursuant to Condition 97, had the
opportunity to review and comment on the information; and
ix) a summary of its consultations with Appropriate Government Authorities and
any potentially affected Aboriginal groups. In its summary, Trans Mountain must
provide a description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from those
consulted, into the preliminary CHRP.
b) Final CHRP – to be filed on or before 1 November after the first complete
growing season after completing final clean-up. This version of the CHRP must
include the following:
i) the preliminary CHRP, with any updates identified in a revision log that includes
the rationale for any changes to decision-making criteria;
ii) a complete tabular list of caribou habitat restoration sites, including locations,
spatial areas, habitat quality descriptions, site-specific restoration activities, and
challenges;
iii) a description of how selected restoration measures are consistent with the
Recovery Strategy for the Woodland Caribou, Southern Mountain Population in
Canada (2014);
iv) maps or updated Environmental Alignment Sheets showing the site locations;
v) specification drawings for the implementation of each restoration method;
vi) a qualitative and quantitative and assessment of the total area of direct and
indirect disturbance to caribou habitat that will be restored, the duration of
spatial disturbance, and the area-based extent of the resulting unavoidable and
residual effects to be offset, including indirect disturbance; and
vii) a summary of its consultations with Appropriate Government Authorities and
any potentially affected Aboriginal groups. In its summary, Trans Mountain must
provide a description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from those
consulted, into the final CHRP.
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Sowaqua Spotted Owl Mitigation Plan
Trans Mountain must file with the NEB for approval, at least 6 months prior to
commencing construction of any Project component within the Sowaqua spotted
owl wildlife habitat area, a Sowaqua Spotted Owl Mitigation Plan that includes:
a) a summary of results from supplemental surveys conducted in the Sowaqua
spotted owl wildlife habitat area;
b) the area of habitat potentially directly and indirectly affected by the Project;
c) a description of how an avoidance, mitigation, and offset hierarchy was
considered in the plan;
d) mitigation measures to be implemented, including all relevant measures
committed to throughout the OH-001-2014 proceeding, any new mitigation
measures resulting from supplementary surveys, detailed criteria using clear
and unambiguous language that describes the circumstances under which
each measure will be applied, and measurable goals for evaluating mitigation
success;
e) an evaluation of offset options within or outside of the Sowaqua spotted owl
wildlife habitat area, an indication of the selected option, and the rationale for
the selected option;
f) details on post-construction monitoring of mitigation measures and offset
measures, including survey methods, corrective measures, detailed criteria
using clear and unambiguous language that describes the circumstances under
which each measure will be applied, any adjustments to the offset measures,
and a proposed reporting schedule;
g) a commitment to include results of the monitoring in the post-construction
environmental monitoring reports filed under Condition 151;
h) details on how the mitigation and monitoring measures are consistent with
applicable recovery strategies and action plans;
i) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the mitigation plan including demonstration that
those Aboriginal persons and groups that provided Aboriginal traditional land
use information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information;
j) a summary of its consultations with Appropriate Government Authorities, any
species experts and potentially affected Aboriginal groups. In its summary,
Trans Mountain must provide a description and justification for how Trans
Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the Mitigation Plan; and
k) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the mitigation plan.
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Rare Ecological Community and Rare Plant Population Management Plan
Trans Mountain must file with the NEB for approval, at least 5 months prior to
commencing construction, an updated Rare Ecological Community and Rare Plant
Population Management Plan for ecological communities of concern, rare plants and
lichens, and early draft, candidate, proposed, or final critical habitat for plant and
lichen species under the Species at Risk Act, that are potentially affected directly or
indirectly by the Project during construction or operations, that includes:
a) a summary of supplementary survey results, and a demonstration of the overall
adequacy of the rare ecological community and rare plant surveys, including
the adequacy for the identification of biophysical attributes for any early draft,
candidate, proposed, or final critical habitat under the Species at Risk Act;
b) avoidance and mitigation measures to be implemented during construction
and operations, including all relevant measures committed to throughout the
OH-001-2014 proceeding and any new measures resulting from supplementary
surveys, with rationales and unambiguous criteria explaining under what
circumstances each measure will be applied, and measurable goals against
which the success of each measure will be evaluated;
c) a description of how the avoidance, mitigation, and offset hierarchy was
considered in developing the plan, with rationales for progressing from
avoidance to mitigation to offsets;
d) details on post-construction monitoring, including survey methods, the
appropriate number of years of monitoring to determine the success of each
type of avoidance and mitigation measure, corrective actions that might be
necessary, and the circumstances under which each such action would be taken;
e) a Preliminary Rare Ecological Community and Rare Plant Population Offset Plan
for any ecological communities and rare plant and lichen species that have
an at-risk status of S1, S1S2 or S2, or that are listed under federal or provincial
legislation for protection, and for any early draft, candidate, proposed, or
final critical habitat under the Species at Risk Act, and that, after five years of
operations, have ongoing effects. This preliminary plan must include:
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Hydrogeological study at Coldwater Indian Reserve (IR) No 1
Trans Mountain must file with the NEB, at least 6 months prior to commencing
construction between Veale Road and Kingsvale Pump Station, a hydrogeological
report relating to the aquifer at Coldwater IR No. 1 in British Columbia. The report must:
a) describe the methodology and information sources used, including any field
investigations;
b) delineate the extent of the aquifer in the area of Coldwater IR No. 1;
c) characterize the aquifer recharge sources and aquifer confinement;
d) characterize the direction and speed of groundwater movement to wells on
Coldwater IR 1;
e) quantify the risks posed to groundwater supplies on Coldwater IR No. 1 in the
event of leaks, accidents or malfunctions from the Project;
f) based on the assessment of risks, describe proposed measures to address
identified risks, including but not limited to considerations related to routing,
project design, operational measures, or monitoring;
g) provide justification for the measures proposed to address identified potential
risks to groundwater supplies on Coldwater IR No. 1; and
h) include a summary of consultations undertaken with the Coldwater First Nation
and Appropriate Government Authorities, as well as copies of all written
comments that may be provided to Trans Mountain by the Coldwater First Nation
or Appropriate Government Authorities. In its summary, Trans Mountain must
provide a description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from the Coldwater
First Nation or Appropriate Government Authorities, into the assessment.
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Wetland Survey and Mitigation Plan
Trans Mountain must file with the NEB for approval, at least 5 months prior to
commencing construction, a pre-construction Wetland Survey and Mitigation
Plan for wetlands potentially affected directly or indirectly by the Project during
construction or operations, that includes:
a) a summary of supplementary survey results and a demonstration of the overall
adequacy of the wetland surveys;
b) a description of any wetlands for which ground-based surveys were not
possible, an explanation as to why not, attempts made to obtain access, and
what further information on each wetland will be collected immediately prior to
or during construction;
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i) a rationale for why the community, species, or critical habitat cannot be avoided
by a sufficient distance to avoid both direct and indirect residual effects;
ii) the expected residual effects on that community, species, or critical habitat,
including a discussion of the potential for time lags between when Project
effects occur and when mitigation measures would become fully functional, and
taking into account the success on past projects of the proposed mitigation and
corrective measures in b) and d) above;
iii) an analysis of the appropriateness of offsets for the community, species or
critical habitat, taking their specific features into account, and of any potential
limitations on offset effectiveness;
iv) a description of how the avoidance, mitigation, monitoring, corrective and offset
measures are consistent with any applicable recovery, action or management
strategies or plans for the community, species or critical habitat;
v) an explanation with rationales of how the need for offset measures will be
determined and how quantitative offset objectives will be developed, including
the use and selection of offset ratios, with the aim of achieving no-net-loss;
vi) the potential types of offset measures, the process for selecting which will
be implemented, an estimation of the probability of their success, and how
compensation sites will be selected; and
vii) a discussion of how the effectiveness of offset measures will be monitored,
assessed, and reported on, and problems corrected;
f) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information;
g) a summary of its consultations with Appropriate Government Authorities,
any species experts and any potentially affected Aboriginal groups. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan; and
h) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Rare
Ecological Community and Rare Plant Population Management Plan, including
confirmation that the avoidance, mitigation, monitoring, corrective, and
offset measures in the Rare Ecological Community and Rare Plant Population
Management Plan will be implemented to the extent feasible in the case of
discovery via their inclusion in the Rare Ecological Communities or Rare Plant
Species Discovery Contingency Plan.

Conditions with initial filings due prior to commencing construction, or prior to
commencing construction of specified Project component(s)

vi) for any wetland to which no-net-loss under the Federal Policy on Wetland
Conservation applies, details with rationales on the offset measures that will be
implemented before or during the first five years of operations to compensate
for expected temporary or ongoing losses to individual functional conditions,
including the amount and type of offsets required, the selection of compensation
sites, identification of the parties involved in planning and implementation and
their respective roles and responsibilities, a timeline for implementation, and the
methods and schedule for monitoring and reporting to demonstrate offset success;

Pump2

Tanks

X

X

X

X

Deact

Pump1

X

Temp

X

OC49

OC2

c) a description of the functional condition of each wetland for comparison during
post-construction monitoring, including individual functional conditions
(e.g., habitat, hydrology and biogeochemistry, including the presence and
abundance of migratory birds and species at risk), and a description of the
methods used to determine the type and amount of each individual wetland
function and the overall functional condition;
d) a description of the crossing methods, mitigation measures and reclamation
measures to be implemented during construction and operations, with
rationales and unambiguous criteria explaining under what circumstances each
such method and measure will be applied;
e) measurable goals against which the success of wetland mitigation and
reclamation will be evaluated, including a description of how such goals
incorporate the aim of returning wetlands to their original functionality while
allowing for reasonable natural variation, and including measurable goals for
each of the first-, third- and fifth-year post-construction monitoring reporting
stages for any wetland to which no-net-loss under the Federal Policy on
Wetland Conservation applies;
f) a description of how the
i) avoidance, mitigation, and offset hierarchy, and
ii) the goal of no-net-loss of wetland function,
were considered in developing the plan, with rationales for progressing from
avoidance to mitigation to offsets;
g) details of the post-construction monitoring plan for wetlands for the first five
years of operations, including corrective actions that might be necessary and
the circumstances under which each such action would be taken;
h) a Preliminary Wetland Offset Plan for any wetland that has not achieved
reclamation success in terms of overall wetland function after five years of
operations, and for any wetland to which no-net-loss under the Federal Policy
on Wetland Conservation applies and that has had a temporary or ongoing loss
in any individual functional condition – this plan must include:
i) the expected residual effects on the wetland, including a discussion of the
potential for time lags between when Project effects occur and when mitigation
measures would become fully functional, taking into account the success on
past projects of the proposed mitigation, reclamation and corrective measures in
d) and g) above;
ii) an analysis of the appropriateness of offsets for the wetland, taking its specific
features into account, and of any potential limitations on offset effectiveness;
iii) an explanation with rationales of how the need for offset measures will be
determined and how quantitative offset objectives will be developed, including
the use and selection of offset ratios and indicator species, with the aim of
achieving no-net-loss;
iv) the potential types of offset measures, the process for selecting which will
be implemented, an estimation of the probability of their success, and how
compensation sites will be selected;
v) a discussion of how the effectiveness of offset measures will be monitored,
assessed, and reported on, and problems corrected; and
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Grasslands Survey and Mitigation Plan
Trans Mountain must file with the NEB for approval, at least 5 months prior to
commencing construction, a pre-construction Grasslands Survey and Mitigation
Plan for native grasslands in the British Columbia interior that are potentially affected
directly or indirectly by the Project during construction or operations, that includes:
a) a summary of survey results for such grasslands, including but not limited to
native plant species diversity, species at risk, the density and distribution of
existing invasive plant species, and the presence of cryptogamic crust, together
with a demonstration of the adequacy of such surveys and a summary of
existing and ongoing land management impacts;
b) a description (including quantification) of overlap of the Project with grasslands
and of expected residual effects;
c) a description of the mitigation and reclamation measures to be implemented
for grasslands during construction and operations, including the extent to which
native seed will be used, with rationales and unambiguous criteria explaining
under what circumstances each such measure will be applied;
d) measurable goals against which the success of grassland mitigation and
reclamation will be evaluated, including goals related to cryptogamic crust
recovery, invasive species control, and access control, and how existing and
ongoing land management impacts and land-use changes by landowners
outside the control of Trans Mountain will be taken into account;
e) a description of how the
i) avoidance, mitigation, and offset hierarchy, and
ii) the goal of no-net-loss for grasslands,
were considered in developing the plan, with rationales for progressing from
avoidance to mitigation to offsets;
f) details of the post-construction monitoring plan for grasslands for the first ten
years of operations, including corrective actions that might be necessary and
the circumstances under which each such action would be taken;
g) a Preliminary Grasslands Offset Plan for those grasslands that, after ten years of
operations, have not achieved reclamation success. This plan must include:
i) expected residual effects on the grasslands, including a discussion of the
potential for time lags between when Project effects occur and when mitigation
measures would become fully functional, taking into account the success on
past projects of the proposed mitigation, reclamation and corrective measures
in c) and f) above;
ii) an analysis of the appropriateness of offsets for the grasslands, taking their
specific features into account, and of any potential limitations on offset
effectiveness;
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i) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the plan, including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/or
pursuant to Condition 97, had the opportunity to review and comment on
the information;
j) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan; and
k) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Wetland Survey
and Mitigation Plan.
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commencing construction of specified Project component(s)
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iii) an explanation with rationales of how the need for offset measures will be
determined and how quantitative offset objectives will be developed, including the
use and selection of offset ratios, with the aim of achieving no-net-loss;
iv) the potential types of offset measures, the process for selecting which will
be implemented, an estimation of the probability of their success, and how
compensation sites will be selected; and
v) a discussion of how the effectiveness of offsets measures will be monitored,
assessed, and reported on, and problems corrected;
h) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information;
i) a summary of its consultations with Appropriate Government Authorities,
any species experts, potentially affected Aboriginal groups and affected
landowners/tenants. In its summary, Trans Mountain must provide a
description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from those
consulted, into the plan; and
j) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Grasslands
Survey and Mitigation Plan.
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Watercourse crossing inventory
Trans Mountain must file with the NEB, at least 5 months prior to commencing any
watercourse crossing construction activities, the following:
a) an updated inventory of all watercourses to be crossed, including, for each
crossing:
i) the name of the watercourse being crossed and an identifier for the crossing;
ii) the location of the crossing;
iii) the primary and contingency crossing methods;
iv) planned construction timing;
v) information on the presence of fish and fish habitat;
vi) information on the composition of riparian habitat;
vii) the provincial instream work window ;
viii) the proposed least risk biological window and the rationale to support the
proposed least risk biological window if it differs from the provincial instream
work window; and
ix) an indication of whether any of Fisheries and Oceans Canada’s applicable
“Measures to Avoid Causing Harm to Fish and Fish Habitat” cannot be
implemented;
b) detailed generic design drawings of trenchless, dry open-cut, frozen open-cut,
and isolation crossings of various watercourse types;
c) site-specific information for each watercourse crossing where any of Fisheries
and Oceans Canada’s applicable “Measures to Avoid Causing Harm to Fish
and Fish Habitat” cannot be implemented for the primary pipeline construction
method:
i) detailed crossing-specific design drawings;
ii) photographs up-stream, down-stream, and at the crossing location;
iii) a description of the fish species and habitat that is present at the crossing
location, and if fish spawning is likely to occur within the immediate area;
iv) a description of the composition of the riparian habitat at the crossing location
and an indication if the riparian habitat has a limiting effect on the productive
capacity of the watercourse, and if its removal or disturbance represents a
potential influence on fish communities;
v) the site-specific mitigation and habitat enhancement measures to be used to
minimize impacts;
vi) any potential residual effects;
vii) proposed reclamation measures; and
viii) a discussion of the potential impacts to local fisheries resources within the
immediate area as a result of the crossing’s construction;
d) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the inventory, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the OH001-2014 proceeding and/or pursuant to Condition 97, had the opportunity to
review and comment on the information; and
e) a summary of consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted.
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a) a summary of supplementary pre-construction survey results, including surveys for
biophysical attributes of critical habitat;
b) the location and type of critical habitat, for those wildlife species with early draft
and candidate critical habitat, including a description of the biophysical attributes,
potentially directly and indirectly affected by the Project;
c) the location, types and total spatial area for each type of critical habitat for those
wildlife species with proposed or final critical habitat, including a description of the
biophysical attributes, potentially directly and indirectly affected by the Project;
d) a detailed description of measures that will be used to avoid the destruction of
critical habitat;
e) a detailed description of mitigation and habitat restoration measures to be
implemented to reduce direct and indirect Project effects on critical habitat,
including all relevant measures committed to throughout the OH-001-2014
proceeding, any new mitigation measures resulting from supplementary surveys,
detailed criteria using clear and unambiguous language that describes the
circumstances under which each measure will be applied, and measurable targets
for evaluating mitigation and critical habitat restoration success;
f) identification and review of alternative mitigation and habitat restoration measures
to avoid or lessen direct and indirect Project effects on critical habitat, and the
rationale for the selected measure(s);
g) detailed description of how selected mitigation and critical habitat restoration
measures address the potential for time lags between when the Project impacts
occur and when mitigation and critical habitat restoration measures are
implemented and are fully functional;
h) details on post-construction monitoring of mitigation measures and critical habitat
restoration measures, including survey methods, corrective measures, detailed
criteria using clear and unambiguous language that describes the circumstances
under which each measure will be applied, and a proposed reporting schedule;
i) details on how the mitigation, critical habitat restoration measures, and monitoring
measures are consistent with applicable recovery strategies and action plans;
j) a commitment to include the results of the monitoring in the post-construction
environmental monitoring reports filed under Condition 151;
k) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the plans including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/
or pursuant to Condition 97, had the opportunity to review and comment on the
information;
l) a summary of its consultations with Appropriate Government Authorities, any
species experts, potentially affected Aboriginal groups and affected landowner/
tenants. In its summary, Trans Mountain must provide a description and justification
for how Trans Mountain has incorporated the results of its consultation, including
any recommendations from those consulted, into the plan; and
m) confirmation that Trans Mountain will update the relevant Environmental Protection
Plan(s) to include any relevant information from the Wildlife Species at Risk
Mitigation and Habitat Restoration Plans.
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Weed and Vegetation Management Plan
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction, an updated Weed and Vegetation Management Plan for
the Project that includes:
a) a summary of supplementary survey results, including pre-construction weed
surveys, and a demonstration of the adequacy of such surveys;
b) measurable goals;
c) criteria describing when and where problem vegetation will be managed for
each project phase, including pre-construction, construction, post-construction,
and operations;
d) a description of potential adverse effects related to treatment measures;
e) management procedures and a decision-making framework for selecting
appropriate prevention and treatment measures, including a description of
relevant specific habitats, land uses and land management plans and how each
will be considered and kept up-to-date in selecting prevention and treatment
measures;
f) the methods and schedule for short- and long-term vegetation monitoring;
g) a summary of its consultations with Appropriate Government Authorities,
invasive plant councils or committees, potentially affected Aboriginal groups
and affected landowners/tenants. In its summary, Trans Mountain must
provide a description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from those
consulted, into the plan; and
h) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Weed and
Vegetation Management Plan.
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Contamination Identification and Assessment Plan
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction, a Contamination Identification and Assessment Plan
that includes:
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a) a description of the procedures that have been implemented to-date, and that will
be implemented prior to or during construction, to identify and assess pre-existing
solid, liquid or gaseous contamination that could be disturbed by, or affect, the
Project, including whether site investigations have been or will be undertaken;
b) a demonstration of the adequacy of the procedures in a) with reference to relevant
standards, guidelines, and best practices, including how historical land use has
been taken into account and a discussion of the potential for chemicals of concern
to not be detectable by smell or by sight;
c) the information that has been or will be reported by Trans Mountain, including to
whom and when, concerning pre-existing contamination; and
d) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan; and
e) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Contamination
Identification and Assessment Plan.
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Access Management Plan(s)
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction, an Access Management Plan(s) to be included within
the updated Environmental Protection Plans required by Conditions 72 and 78. Each
plan must address issues related to soil, vegetation, fish and fish habitat, and wildlife
and wildlife habitat. Each plan must also describe access control measures proposed
to control both human and predator access during construction and operations,
and include:
a) objectives of the plan;
b) measurable goals for evaluating the plan’s success in achieving its objectives;
c) a summary of any related baseline information that has been or will be collected
to aid in evaluating the plan’s success, and justification of the adequacy of this
baseline information, or a rationale if no baseline information has or will be
collected;
d) a list of sites where access control measures will be implemented for
construction and those that will remain in place throughout operations, the
control measure(s) proposed at those sites, and the rationale for selecting those
sites and measures;
e) the methods for monitoring the effectiveness of access control measures
implemented during construction and operations, and justification of the
adequacy of such monitoring;
f) a description of available adaptive management measures and of the criteria
Trans Mountain will use to determine if and when adaptive management
measures are warranted based on monitoring results;
g) a commitment to report, as part of Trans Mountain’s post-construction
environmental monitoring reports (required by Condition 151), on the control
measures implemented, monitoring undertaken, and the success of control
measures in meeting Access Management Plan goals and objectives, as well as
a schedule, with rationale, for reporting throughout operations;
h) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge studies
into consideration including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional ecological knowledge, as reported
during the OH-001-2014 proceeding and/or pursuant to Condition 97, had the
opportunity to review and comment on the information; and
i) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the Plan/Report.
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Trans Mountain must file with the NEB, for approval, at least 4 months prior to
commencing construction, a Navigation and Navigation Safety Plan that includes:
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a) an updated list of navigable waterways to be crossed by or affected by the
Project (including power lines, marine terminal, temporary or permanent bridge
crossings, or other ancillary works that are physically or operationally connected
to the Project);
b) an updated listing of effects of the Project on navigation and navigation safety
for each of the identified waterways identified in a);
c) proposed mitigation measures to address Project effects on navigation and
navigation safety for each of the identified waterways, including adherence to
codes and standards (such as the Canadian Standards Association); and
d) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and waterway users, regarding their
navigational use of each of the identified waterways. In its summary, Trans
Mountain must:
i) describe the Appropriate Government Authorities, potentially affected
Aboriginal groups, and commercial and recreational waterway users consulted;
ii) describe how Trans Mountain identified those consulted; and
iii) provide a description and justification for how Trans Mountain has incorporated
the results of its consultation, including any recommendations from those
consulted, into the plan.
Technical working group (TWG) reports
Trans Mountain must file with the NEB, at least 4 months prior to commencing
construction and every 6 months thereafter until after commencing operations, a
report describing the activities undertaken by the TWGs during the reporting period
and the outcomes of these activities. The reports must include, at a minimum:
a) a list of all members of each TWG;
b) the methods, dates and location of all TWG activities or meetings;
c) a summary of all issues or concerns raised or addressed during the TWG
activities;
d) a description of outcomes or measures that were or will be implemented to
address the issues identified or concerns raised; or, if any measures will not be
implemented, a rationale for why not; and
e) a description of any unresolved issues or concerns, and a description of how
these will be addressed, or a rationale for why no further measures will be
required.
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Field changes manual for geohazard mitigation
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction, a field changes manual for geohazard mitigation. This
manual must include:
a) decision criteria for implementing mitigation for any geohazards identified
during construction;
b) specific criteria for implementing changes to the designs, grading, special
materials, protective structures, burial depth, installation procedures, erosion
mitigation measures, and monitoring; and
c) details regarding the required qualifications of the field staff that will implement
the manual.
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High-voltage alternating current (AC) interference
Trans Mountain must file with the NEB, at least 4 months prior to commencing
construction:
a) a report confirming that Trans Mountain has achieved an engineered solution to
mitigate possible damage to pipeline segments caused by the power line fault
current from power line footings and other below ground fault current discharge
facilities of B.C. Hydro’s unshielded transmission power lines that are located
less than 30 metres from those segments. The report must include:
i) a summary of the above-mentioned engineered solution and an explanation
of how the engineered solution adequately mitigates possible damage to the
pipeline;
ii) a list of pipeline segments where mitigation will be applied; and
iii) an explanation of measures taken by Trans Mountain to reach an agreement
with B.C. Hydro towards implementing the engineered solution.
Trans Mountain must provide a copy of the report to B.C. Hydro at the same time
that it is filed with the NEB;
b) a report detailing how Trans Mountain’s design reduces hazardous induced
voltages on its pipeline segments to meet a maximum 15 VAC under all steady
state operating conditions; and
c) a report demonstrating how Trans Mountain would comply with the
requirements of IEEE Standard 80 to limit touch and step potentials to all points
of contacts to pipeline segments due to power line faults or switching surges,
and include a list of affected pipeline segments.
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Air Emissions Management Plan for the Westridge Marine Terminal
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction at the Westridge Marine Terminal, an Air Emissions
Management Plan for the Westridge Marine Terminal that includes:
a) locations of air monitoring sites (on a map or diagram), including the rationale
for the locations selected;
b) confirmation that the new fixed air monitoring stations will be installed and
operating at least one year prior to commencing operations at the Westridge
Marine Terminal to establish robust local baseline data;
c) the methods and schedule for ambient monitoring of contaminants of potential
concern in air (e.g., particulate matter [including diesel particulate matter and
speciation of PM2.5], nitrogen oxides (including NO2), sulphur dioxide, hydrogen
sulphide, ozone, mercaptans, reduced visibility and volatile organic compounds)
following a recognized protocol (e.g. National Air Pollution Surveillance program
or U.S. Environmental Protection Agency), and emissions source tracking;
d) representative meteorological data (e.g. wind speed, wind direction, air
temperature and relative humidity) for the monitoring period;
e) description of monitoring equipment and procedures for monitoring station
data recording, assessment, quality assurance and reporting details, including a
description of how the real time and non-continuous air quality monitoring data
will be made available to the public;
f) a particulate matter management plan;
g) a description of the public and Aboriginal communication and complaint
response processes;
h) the criteria or thresholds that, if triggered or exceeded, would require
implementing additional mitigation measures;
i) a description of additional mitigation measures that would be implemented as a
result of the monitoring data or ongoing concerns; and
j) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan.
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Fugitive Emissions Management Plan for the Westridge Marine Terminal
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction at the Westridge Marine Terminal, a Fugitive Emissions
Management Plan for the Westridge Marine Terminal that includes:
a) a description of the sources of the fugitive emissions that will be generated from
the Westridge Marine Terminal during construction and operations;
b) a description of the emission and odour controls that will be employed to reduce
fugitive emissions during tanker loading and other sources identified in a);
c) procedures for verifying, tracking, and reporting on:
i) fugitive emissions during tanker loading;
ii) volatile organic compound collection efficiency;
iii) the vapour recovery unit’s hydrogen sulphide and mercaptan removal efficiency,
as well as its BTEX reduction efficiency; and
iv) the vapour combustion unit’s hydrogen sulphide and mercaptan; removal
efficiency, as well as its combustion efficiency;
d) procedures for identifying any leaks or equipment malfunctions during
operation of the vapour recovery and vapour combustion units;
e) methods for quantifying emissions of particulate matter and volatile organic
compounds (with vapour recovery and vapour combustion units in operation);
f) any additional mitigation measures that will be employed to further reduce
fugitive emissions;
g) a description of Trans Mountain’s program for addressing complaints with
respect to fugitive emissions, including a communication and notification plan;
and
h) a summary of its consultations with Appropriate Government Authorities. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan.
Fugitive Emissions Management Plan for Edmonton, Sumas and Burnaby
Terminals
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction at each Terminal, a Fugitive Emissions Management Plan
for the Edmonton, Sumas, and Burnaby Terminals. This plan must include:
a) a description of the fugitive emission sources within the terminals during
construction and operations;
b) a description of the emission and odour controls that will be employed to reduce
fugitive emissions from the tanks, and any other sources identified in a);
c) procedures for verifying the capture and destruction efficiency of tank vapour
activation units or any other emission or odour control units at the terminals;
d) quantification of fugitive emissions during operations, including the methods
used;
e) any additional mitigation measures that will be employed to further reduce the
fugitive emissions;
f) a description of Trans Mountain’s program for addressing complaints with
respect to fugitive emissions, including a public and Aboriginal communication
and complaint response process; and
g) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan.
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Grizzly Bear Mitigation Plan
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction in each vulnerable grizzly bear population unit / grizzly
bear management area, a Grizzly Bear Mitigation Plan for each of these areas. Trans
Mountain must provide a rationale for why any vulnerable grizzly bear population
units / grizzly bear management units potentially affected by the Project are not
addressed in the plan. The Grizzly Bear Mitigation Plan(s) must include:
a) a summary of results from any supplemental surveys conducted;
b) potential direct and indirect effects of Project activities on vulnerable grizzly
bear population units and grizzly bear management units;
c) mitigation measures to be implemented, including all relevant measures
committed to throughout the OH-001-2014 proceeding, any new mitigation
measures resulting from supplementary surveys, detailed criteria using clear
and unambiguous language that describes the circumstances under which
each measure will be applied, and measurable targets for evaluating mitigation
success;
d) details on post-construction monitoring of mitigation measures, including
survey methods, corrective measures, detailed criteria using clear and
unambiguous language that describes the circumstances under which each
measure will be applied, and a proposed reporting schedule;
e) a commitment to include results of the monitoring in the post-construction
environmental monitoring reports filed under Condition 151;
f) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information;
g) a summary of its consultations with Appropriate Government Authorities, any
species experts and potentially affected Aboriginal groups. In its summary,
Trans Mountain must provide a description and justification for how Trans
Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the Plan; and
h) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Grizzly Bear
Mitigation Plan, including confirmation that the mitigation, monitoring, and
corrective measures in this plan will be implemented in the case of discovery
via their inclusion in Trans Mountain’s Wildlife Species of Concern Discovery
Contingency Plan.
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Fugitive Emissions Management Plan for pump stations
Trans Mountain must file with the NEB for approval, at least 4 months prior to
commencing construction at any pump stations, a Fugitive Emissions Management
Plan for the pump stations associated with the Project that includes:
a) a description of the procedures implemented for leak detection and the criteria
used in selecting target leaking components;
b) quantification methods considered and the rationale for the selected method(s);
c) monitoring frequency for each target leaking component and the parameters
that will be measured;
d) a decision framework that will be implemented to repair or replace leaking
components;
e) a description of record-keeping procedures; and
f) a discussion of additional mitigation measures that will be employed to
minimize fugitive emissions.
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Training and education monitoring reports
a) Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, and every 6 months thereafter until after commencing
operations, monitoring reports for the implementation and outcomes
of Aboriginal, local, and regional training and education measures and
opportunities for the Project. The reports must include the following:
i) A description of each training and education measure and opportunity indicator
that was monitored, including duration, participant groups, education and
training organization, and intended outcomes.
ii) A summary and analysis of the progress made toward achieving intended
outcomes of each training and education measure and opportunity, including an
explanation for why any intended outcomes were not achieve.
iii) A description of identified or potential training or education gaps, and any
proposed measures to address them or to support or increase training and
education measures and opportunities.
b) Trans Mountain must file with the NEB, within 6 months after commencing
operations, a final report.
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Commercial Support for the Project
Trans Mountain must file with the Board, at least 3 months prior to commencing
construction, confirmation, signed by an officer of the company, that:
a) the Project has secured agreements or contracts that remain in force with
shippers for a minimum term of 15-years for no less than 60 per cent of its total
capacity (890,000 barrels per day); and
b) any rights to terminate held by shippers that may have existed in any
agreements or contracts between Trans Mountain and shippers (which may
have reduced the Project’s contracted total capacity to less than 60 per cent
for a minimum term of 15 years) have lapsed and or expired because their
conditions precedent have been satisfied or waived.
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Worker accommodation strategy
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction, a worker accommodation strategy, developed in consultation
with appropriate municipal or provincial authorities. The strategy must include:
a) a final summary of all proposed accommodations, including the location of any
temporary camp(s);
b) the number of workers that will be housed; and
c) a description of how the strategy addresses any concerns or requests raised in
consultation with municipal or provincial authorities.
In the event that temporary camp(s) are to be used, the strategy must also include:
i) a description of how the potential environmental and socio-economic impacts
have been assessed, and a description of all associated mitigation measures;
ii) copies of, or reference to, any mitigation or operational plans that will be
required or implemented for the camp(s), including a description of how Trans
Mountain has incorporated any additional mitigation measures into relevant
Environmental Protection Plan(s);
iii) copies of any necessary municipal or provincial permits for any camp(s) that
have been received 3 months prior to construction. If camp permits are not yet
in place 3 months prior to commencing construction, provide:
1) a list of the outstanding camp permits and a schedule for when these camp
permits will be in place; and
2) copies of any outstanding camp permits prior to commencing construction;
iv) copies or excerpts of all policies relating to the rules of conduct for workers
housed at the camp(s);
v) confirmation that all policies relating to the camp(s) will be provided to workers;
vi) confirmation that all policies relating to the camp(s) were made available to
all local communities and other relevant service providers in proximity to any
camp(s) that will be used for the Project; and
vii) a summary of its consultations with affected landowners/tenants where any
camp(s) will be located. Trans Mountain must provide:
1) a description of the information provided to landowners/tenants; and
2) description and justification for how Trans Mountain has incorporated the
results of its consultation, including any recommendations from those
consulted, into the Strategy.
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Construction schedule
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, a construction schedule identifying the major construction activities
expected and, on a monthly basis, on the first working day of each calendar month
from the commencement of construction until after commencing operations,
updated detailed construction schedules.
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Security Management Programs
Trans Mountain must file confirmation, signed by an officer of the company:
a) at least 3 months prior to commencing construction, that it has developed a
Security Management Program for the construction phase of the Project; and
b) at least 3 months prior to commencing operations, that it has amended its
operations phase Security Management Program to include operation of the Project;
pursuant to the National Energy Board Onshore Pipeline Regulations and CSA Z246.1
(as amended from time to time).
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List of temporary infrastructure sites
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, a complete list of all temporary infrastructure sites to be constructed for
the Project, and must file any updates as they become available. This list must include
information on each site’s location, structures to be installed, the anticipated date for
commencing construction, and activities involved in its construction. The initial list
and any updates must also include the condition numbers (those under the “prior to
commencing construction” phase heading) that are applicable to each site and an
indication of whether each of those conditions has been or remains to be satisfied.
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Environmental and socio-economic assessment - s 58 temporary construction
lands and infrastructure
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction, an environmental and socio-economic assessment for
all temporary construction lands and infrastructure approved pursuant to this Order.
The assessments must include:
a) a list of the locations and dimensions of all temporary construction lands and
infrastructure;
b) environmental alignment sheets or as-built drawings at an appropriate scale,
clearly depicting temporary construction lands and infrastructure;
c) results of any pre-construction surveys within the areas that were not previously
subject to such surveys, and an indication of potential residual effects;
d) all associated mitigation measures that are beyond those identified during the
OH-001-2014 proceeding;
e) analysis supporting the use of the measures in d), including any supplementary
reports;
f) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information based on any
supplemental surveys completed; and
g) a summary of consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants, as well
as copies of all written comments that may be provided to Trans Mountain by
those consulted. In its summary, Trans Mountain must provide a description
and justification for how Trans Mountain has incorporated the results of its
consultation, including any recommendations from those consulted, into the
assessment.
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Construction safety manuals
Trans Mountain must file with the NEB:
a) at least 3 months prior to commencing construction, the Health and Safety
Management Plan for the Project; and
b) at least 2 months prior to commencing construction, Construction Safety
Manuals (Project-Specific Safety Plans) for the applicable Project components.
These must include separate Construction Safety Manuals for pipeline
construction, terminal and pump station construction, Burnaby Mountain tunnel
construction, and Westridge Marine Terminal construction.
These manuals must address routine construction activities, as well as blasting,
tunneling, avalanche safety, safe work in proximity to operational pipelines and
facilities, and special access procedures that may be required in areas subject to
activities other than Project construction.
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Hydrology – notable watercourse crossings
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, revised flood frequency estimates for all notable watercourse
crossings, as defined by Trans Mountain in its application. These estimates must
incorporate the results of field investigations and bathymetric surveys completed
since the Project application was filed, and be presented in a format similar to
that presented in Application Volume 4A, Appendix I – Route Physiography and
Hydrology Report, Appendix B – Notable Water Crossing Catchment Details
(Filing A56000).

X

66

Risk Management Plan for geohazards
Trans Mountain must develop and file with the NEB, at least 3 months prior to
commencing construction, an updated Risk Management Plan for addressing the
threats of existing and potential geohazards during construction of the Project.
This plan must be updated as additional site-specific geotechnical information
is obtained through detailed investigations, and modified as geohazards are
encountered during construction. Trans Mountain must make any updates or
modifications available to the NEB upon request.
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Outstanding horizontal directional drilling geotechnical and feasibility reports
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, Geotechnical Reports and Horizontal Directional Drilling Feasibility
and Design Reports, along with final design drawings, for each of the following
crossings:
a) Coldwater River 4 crossing;
b) North Thompson River 6 crossing;
c) North Thompson River 7 crossing;
d) Pembina River crossing.
e) Raft River crossing;
f) Sumas River crossing (suitability for Direct Pipe® installation);
g) any additional river crossing along the new Line 2 pipeline segments where
horizontal directional drilling or other trenchless crossing method is being
considered; and
h) the Coquitlam Landfill, if Horizontal Directional Drilling or other trenchless
crossing method is being considered.
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Strain-based design
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, the following information related to strain-based design, where it
is applied:
a) the location and rationale for selecting strain-based design in each location;
b) a report summarizing the adequacy of the strain-based design for various
loading scenarios during pipeline construction and operation for each location
provided in a); and
c) a list of standards and Project-specific specifications, including testing
procedures, used in the strain-based design.
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Fault studies
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, the results of fault-mapping studies that were ongoing during or
undertaken after the OH-001-2014 proceeding, for use in the detailed design of
the Project. This filing must include conclusions regarding possible seismic activity
during the Holocene epoch for Sumas Fault, Vedder Mountain Fault, Fraser RiverStraight Creek Fault and Rocky Mountain Trench, and other possible hidden faults,
as well as the potential for compounding risks due to the proximity of the Vedder
Mountain and Sumas Faults.
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Seismic reports – liquefaction potential
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction, a final report that identifies all sites along the Project , that have “Very
High,” “High,” and “Moderate” liquefaction-triggered ground movement potential,
and that describes how the potential for liquefaction-triggered ground movement
will be mitigated at each site.
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Riparian Habitat Management Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction, a Riparian Habitat Management Plan that would apply
to all defined watercourses crossed by the Project. The plan must be supported with
rationales and unambiguous criteria explaining under what circumstances each such
measure and strategy would apply, and must include the following.
a) a description of the methods used to determine pre-construction functionality
(e.g., for fish, wildlife, and rare plants) of the riparian habitat, including a
justification how such functionality is assessed;
b) a description of the mitigation measures and the watercourse reclamation
strategies (reclamation method, reclamation measures, and application criteria)
for the range of defined watercourses crossed by the Project;
c) a description of the generalized vegetation planting plans for the range of
defined watercourses crossed by the Project; that includes the diversity and
density of species to be planted, planting locations, and application criteria;
d) clearly defined measureable reclamation goals and targets for years 1, 3, and 5,
post-construction, to determine whether riparian habitat has returned, or is on a
sufficient trajectory to return, to pre-construction functionality;
e) a discussion of how the mitigation measures, reclamation strategies, and
vegetation planting plans are anticipated to return riparian habitat to preconstruction functionality, using the goals and targets provided in d);
f) a summary of the information in a)-d) for each defined watercourse crossing,
that includes:
i) watercourse crossing ID;
ii) a defined riparian habitat buffer;
iii) a catalogue of the pre-construction species diversity and density of the riparian
habitat;
iv) classification of riparian habitat functionality;
v) area of the riparian habitat to be impacted;
vi) the mitigation measures, reclamation strategy, and vegetation planting plan to
be implemented; and
vii) the measureable goals and targets.
g) details of the post-construction monitoring plan for the first five years of
operations, including evaluations of reclamation activities, and potential
corrective actions and enhancement measures that might be necessary and the
circumstances under which each such action would be taken;
h) a Preliminary Riparian Habitat Offset Plan, that would apply to all defined
watercourse crossings located in watersheds identified as being above the
riparian habitat disturbance threshold (>18 per cent of riparian habitat disturbed
in the watershed) or classified as High Sensitive fish-bearing by Trans Mountain
during the OH-001-2014 proceeding, and, where, after the fifth complete
growing season, riparian habitat has not returned, or is not trending towards
sufficient pre-construction functionality. The plan must include:
i) how the need for offset measures will be determined, including offset ratios;
ii) potential offset measures, the process for selecting which will be implemented,
and an evaluation of the probability of their success; and
iii) how the effectiveness of offset measures will be assessed, monitored, and
reported on;
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Pipeline Environmental Protection Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction, an updated Project-specific Pipeline Environmental
Protection Plan for the construction of the pipeline.
The updated Environmental Protection Plan must be a comprehensive compilation
of all environmental protection procedures, mitigation measures, and monitoring
commitments, as set out in Trans Mountain’s Project application, its subsequent
filings, or as otherwise committed to during the OH-001-2014 proceeding. The
updated plan must describe the criteria for implementing all procedures and
measures using clear and unambiguous language that confirms Trans Mountain’s
intention to implement all of its commitments.
The updated Environmental Protection Plan must include the following:
a) environmental procedures (including site-specific plans), criteria for
implementing these procedures, mitigation measures, and monitoring
applicable to all Project phases and activities;
b) policies and procedures for environmental training and the reporting structure
for environmental management during construction, including the qualifications,
roles, responsibilities, and decision-making authority for each job title identified
in the updated Environmental Protection Plan;
c) any additional measures arising from supplemental pre-construction studies
and surveys;
d) updated contingency plans and management plans;
e) updated alignment sheets;
f) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information; and
g) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan.
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i) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information; and
j) a summary of consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In
its plan, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan of updates.
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Traffic Control Plans for public roadways
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction of the pipeline and at least 2 months prior to commencing
construction at each terminal and pump station, traffic control plans for the use of
public roadways for the Project. The plans must include:
a) information regarding the timing and location of key construction activities
(including equipment mobilization and staging, pipe stockpiling, pipeline and
pump station construction, and equipment demobilization);
b) current traffic volumes and anticipated traffic volumes during the construction
period for both day and night times;
c) a description of the predicted traffic flows, including vehicle types and volumes,
at key construction points, marshalling areas, access roads, and public
roadways;
d) an assessment of the potential impacts associated with the increased volume
of construction-related traffic (e.g., safety hazards, noise, light, dust, etc.) and
associated mitigation measures; and
e) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the Plans.
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Horizontal directional drilling (HDD) Noise Management Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction of each HDD crossing, a site-specific HDD Noise
Management Plan that includes:
a) proposed hours of daytime and nighttime work;
b) baseline daytime and nighttime ambient sound levels at noise sensitive areas
within 500 metres of the HDD entry and exit sites;
c) predicted noise levels caused by HDD at the most affected receptors without
mitigation measures implemented;
d) proposed HDD noise mitigation measures, including all technologically and
economically feasible mitigation measures;
e) predicted noise levels at the most affected receptors with mitigation measures
implemented, including noise contour map(s) showing potentially affected
receptors;
f) an HDD noise monitoring program, including locations, methodology, and
schedule;
g) a description of the public and Aboriginal communication and complaint
response process;
h) a contingency plan that contains proposed mitigation measures for addressing
noise complaints, which may include the temporary relocation of specific
residents; and
i) confirmation that Trans Mountain will provide notice to nearby residents in the
event that a planned blowdown is required, and that the planned blowdown will
be completed during daytime hours whenever possible.
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Nooksack Dace and Salish Sucker Management Plan
a) Trans Mountain must construct all watercourse crossings located within
nooksack dace or salish sucker proposed or final critical habitat, as defined
by Fisheries and Oceans Canada Recovery Strategies for the species, using
trenchless crossing methods with entry and exit points located outside of the
riparian habitat area, unless demonstrated to be not feasible.
b) At least 3 months prior to commencing construction of any watercourse
crossing located within nooksack dace or salish sucker proposed or final
critical habitat, Trans Mountain must file a list of these watercourse crossings,
and, for each, indicate whether or not a trenchless crossing method is feasible.
c) For each watercourse crossing in b) where a trenchless crossing method is not
feasible, at least 3 months prior to commencing construction of that crossing,
Trans Mountain must file the following with the NEB for approval:
i) a summary of the trenchless crossing feasibility studies completed and a
discussion of the risks and constraints associated with the trenchless watercourse
crossing, and the rationale for not employing a trenchless method;
ii) the updated watercourse crossing method, location of crossing, planned
construction timing, and the provincial instream work window;
iii) any site-specific mitigation and reclamation measures, and species-specific
habitat enhancement measures;
iv) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include measures listed in iii);
v) a discussion of how the site-specific mitigation and reclamation measures, and
species-specific enhancement measures, relate to Fisheries and Oceans Canada
Recovery Strategies and Action Plans;
vi) details on any monitoring to be undertaken and a commitment to include any
results in the post-construction environmental monitoring reports filed under
Condition 151;
vii) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information; and
viii) a summary of consultations with Appropriate Government Authorities and any
species experts. In its summary, Trans Mountain must provide a description
and justification for how Trans Mountain has incorporated the results of its
consultation, including any recommendations from those consulted, into the plan.
d) For any watercourse crossing identified in b) where Trans Mountain will employ
a trenched contingency crossing method, Trans Mountain must file with
the NEB, for approval, the information listed in c), at least 30 days prior to
commencing construction of the contingency watercourse crossing.
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Old Growth Management Areas Mitigation and Replacement Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction within old growth management areas, an Old Growth
Management Areas Mitigation and Replacement Plan for these areas that are
potentially affected directly or indirectly by the Project during construction or
operations, that includes:
a) avoidance and mitigation measures to be implemented during construction and
operations, with rationales and unambiguous criteria explaining under what
circumstances each measure will be applied, and measurable goals against
which the success of each measure will be evaluated;
b) a description of how the avoidance, mitigation, and offset hierarchy was
considered in developing the plan, with rationales for progressing from
avoidance to mitigation to offsets;
c) details on post-construction monitoring, including corrective actions that might
be necessary and the circumstances under which each such action would be
taken;
d) the expected residual effects (including quantification) on old growth
management areas, including a discussion of the potential for time lags between
when Project effects occur and when mitigation measures would become fully
functional;
e) replacement or other offset measures that will be implemented to compensate
for residual effects with the aim of no-net-loss to old growth forests within old
growth management areas overall, including:
i) discussion of the appropriateness of compensation for the old growth
management area, taking its specific features into account, and of any potential
limitations of the effectiveness of such replacement or offset measures;
ii) an explanation with rationales on the amount and type of replacements or
other offsets required;
iii) a timeline for their implementation;
iv) the selection of compensation sites;
v) identification of the parties involved in planning and implementation and their
respective roles and responsibilities, and
vi) a description of the methods and schedule for monitoring and reporting to
demonstrate compensation success;
f) a summary of its consultations with Appropriate Government Authorities and
any potentially affected Aboriginal groups. In its summary, Trans Mountain
must provide a description and justification for how Trans Mountain has
incorporated the results of its consultation, including any recommendations
from those consulted, into the plan; and
g) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the Old Growth
Management Areas Mitigation and Replacement Plan.
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Archaeological and cultural heritage assessment – Lightening Rock
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction of the pipeline between the Sumas Terminal and the Sumas Pump
Station, a report on archaeological and cultural heritage field investigations
undertaken to assess the potential impacts of Project construction and operations on
the Lightening Rock site at Sumas, British Columbia. The report must include:
a) a detailed description of the assessment plan that was developed, in
consultation with the Stó:lō Collective, for the involvement of the Stó:lō
Collective in designing and undertaking surveys;
b) a description of the pre-construction archaeological and cultural heritage
surveys conducted at the site, including:
i) survey methodologies used; and
ii) data and information sources, including information and Aboriginal traditional
knowledge provided by the Stó:lō Collective;
c) a site description, including maps at appropriate scales and levels of detail,
confirming the site boundaries;
d) an assessment of the potential environmental and socio-economic impacts
of project construction and operations on the archaeological resources and
cultural heritage of the site;
e) all associated mitigation measures that are beyond those identified during the
OH-001-2014 proceeding to address any identified impacts;
f) analysis supporting the use of the measures in e), including any additional
relevant reports;
g) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) and Environmental Alignment Sheets to include any relevant
information based on the surveys completed; and
h) a summary of consultations undertaken with the Stó:lō Collective, and
Appropriate Government Authorities, as well as copies of all written comments
that may be provided to Trans Mountain by the Stó:lō Collective or government
authorities. In its summary, Trans Mountain must provide a description
and justification for how Trans Mountain has incorporated the results of its
consultation, including any recommendations from the Stó:lō Collective or
government authorities, into the assessment.
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Facilities Environmental Protection Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction at the facilities (terminals, pump stations, temporary
facilities, and associated infrastructure), an updated Project-specific Facilities
Environmental Protection Plan for the construction at the facilities.
The updated Environmental Protection Plan must be a comprehensive compilation
of all environmental protection procedures, mitigation measures, and monitoring
commitments, as set out in Trans Mountain’s Project application, its subsequent
filings, or as otherwise committed to during the OH-001-2014 proceeding. The
updated plan must describe the criteria for implementing all procedures and
measures using clear and unambiguous language that confirms Trans Mountain’s
intention to implement all of its commitments.
The updated Environmental Protection Plan must include the following:
a) environmental procedures (including site-specific plans), criteria for
implementing these procedures, mitigation measures, and monitoring
applicable to all Project phases and activities;
b) policies and procedures for environmental training and the reporting structure
for environmental management during construction, including the qualifications,
roles, responsibilities, and decision-making authority for each job title identified
in the updated Environmental Protection Plan;
c) any additional measures arising from supplemental pre-construction studies
and surveys;
d) updated contingency plans and management plans;
e) updated facility drawings including relevant site-specific resources and
mitigations;
f) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information; and
g) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan.
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Noise Management Plan for construction at terminals and pump stations
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction at each terminal and pump station, a Noise Management
Plan for construction, where residences are within 300 metres of the proposed
construction activities. The plan must include:
a) proposed hours of daytime and nighttime work;
b) noise mitigation measures, including all technologically and economically
feasible mitigation measures;
c) a noise monitoring program, including locations, methodology, and schedule;
d) a description of the public and Aboriginal communication and noise complaint
response process; and
e) a contingency plan that contains proposed mitigation measures for addressing
noise complaints, which may include the temporary relocation of specific
residents.
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Air Emissions Management Plan for the Edmonton, Sumas and Burnaby Terminals
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction at each of the Edmonton, Sumas, and Burnaby Terminals, an
Air Emissions Management Plan for each of those terminals that includes:
a) a description of the baseline, pre-construction conditions informed by relevant
modelling results and recent existing monitoring data;
b) descriptions of the locations of air monitoring sites (on a map or diagram), including
the rationale for the locations selected;
c) the timing for installing air monitoring stations;
d) the methods and schedule for monitoring ambient ground-level concentrations
of potential concern (e.g., volatile organic compounds, ozone, hydrogen sulphide,
mercaptans, criteria air contaminants, secondary ozone and particulate matter, and
reduced visibility) and emissions source tracking;
e) procedures for monitoring station data recording, assessment, and reporting
details, including a description of how the real time and non-continuous air quality
monitoring data will be made available to the public;
f) a description of the public and Aboriginal communication and complaint response
process;
g) the criteria or thresholds that, if triggered or exceeded, will require implementing
additional emissions reduction measures;
h) possible measures that will be implemented as a result of the monitoring data or
ongoing concerns; and
i) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the plan.
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Light Emissions Management Plan for the Westridge Marine Terminal
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction at the Westridge Marine Terminal, a Light Emissions Management
Plan for the Westridge Marine Terminal that includes:
a) a summary of the results of an area lighting study, including how potential
impacts on surrounding communities and safety and operational requirements
were considered;
b) a description of the mitigation and best practice measures considered for
the terminal lighting design and how the proposed design and operation will
minimize the impacts from light on land-based residents and marine users;
c) a summary of its consultations with Port Metro Vancouver, as well as copies
of all written comments that may be provided to Trans Mountain by Port
Metro Vancouver. In its summary, Trans Mountain must provide a description
and justification for how Trans Mountain has incorporated the results of its
consultation, including any recommendations from Port Metro Vancouver, into
the Plan; and
d) a plan for how Trans Mountain will communicate its proposed terminal lighting
design and associated mitigation measures to limit any nuisance lighting
disturbances to land-based residents and marine users.
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Westridge Marine Terminal Environmental Protection Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing construction at the Westridge Marine Terminal, an updated Projectspecific Westridge Marine Terminal Environmental Protection Plan for the construction at
the Terminal.
The updated Environmental Protection Plan must be a comprehensive compilation
of all environmental protection procedures, mitigation measures, and monitoring
commitments, as set out in Trans Mountain’s Project application, its subsequent filings,
or as otherwise committed to during the OH-001-2014 proceeding. The updated plan
must describe the criteria for implementing all procedures and measures using clear and
unambiguous language that confirms Trans Mountain’s intention to implement all of its
commitments.
The updated Environmental Protection Plan must include the following:
a) environmental procedures (including site-specific plans), criteria for implementing
these procedures, mitigation measures, and monitoring applicable to all Project
phases and activities;
b) policies and procedures for environmental training and the reporting structure for
environmental management during construction, including the qualifications, roles,
responsibilities, and decision-making authority for each job title identified in the
updated Environmental Protection Plan;
c) any additional measures arising from supplemental pre-construction studies and
surveys;
d) updated contingency plans and management plans;
e) updated facility drawings including relevant site-specific resources and mitigations;
f) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the plan, including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/
or pursuant to Condition 97, had the opportunity to review and comment on the
information; and
g) a summary of its consultations with Appropriate Government authorities and any
potentially affected Aboriginal groups. In its summary, Trans Mountain must provide
a description and justification for how Trans Mountain has incorporated the results
of its consultation, including any recommendations from those consulted, into the
plan.
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Air Emissions Management Plan – Burnaby Mountain tunnel construction
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing Burnaby Mountain tunnel construction activities, an Air Emissions
Management Plan for tunnel construction. The plan must include:
a) proposed hours for daytime and nighttime work;
b) sources that would generate air emissions;
c) an Air Emissions and Dust Emissions Management Plan that includes mitigation
measures, their predicted effectiveness, and implementation timeframes; and
d) a description of Trans Mountain’s program for addressing complaints received
during tunnel construction with respect to air and dust emissions, including a
communication and notification plan.
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Emergency release system at the Westridge Marine Terminal
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction at the Westridge Marine Terminal, its conclusions on the necessity
of an emergency release system for the loading arms at the Westridge Marine
Terminal. The conclusions must be supported by a comprehensive study describing
the advantages and disadvantages of incorporating an emergency release system.
This study must:
a) consider the application of
i) emergency release couplers; and
ii) an emergency release system, during both normal operating conditions and
under abnormal conditions such as seismic events; and
b) include a description of the final emergency release system design, if applicable.
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Westridge Marine Terminal (offshore) – pile design
Trans Mountain must file with the NEB, at least 3 months prior to commencing
construction at the Westridge Marine Terminal, the final design basis for the
offshore pile foundation layout of the Westridge Marine Terminal.
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Project organizational structure for Project construction
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a diagram of the Project’s organizational structure (i.e., project
management, design, and field staff) that clearly identifies roles, accountabilities,
responsibilities, and reporting relationships for construction of the applicable Project
components.
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Groundwater Seepage Management Plan – Burnaby Mountain tunnel construction
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing Burnaby Mountain tunnel construction activities, a Groundwater
Seepage Management Plan for tunnel construction. The plan must include:
a) an estimate quantifying the anticipated average and maximum amounts of
groundwater seepage into the tunnel, and an assessment of any potential
impacts on the water table;
b) a discussion of Trans Mountain’s proposed pumping, treatment, and disposal
options;
c) a description of the potential effects of dewatering of bedrock aquifers,
springs and streams on local groundwater and surface water resources, and of
measures that Trans Mountain would implement to mitigate such effects; and
d) a description of measures that Trans Mountain would implement during the
operations phase in the event that there is groundwater seepage into the tunnel.
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Burnaby Mountain Tunnel Construction Noise Management Plan
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing Burnaby Mountain tunnel construction activities, a Burnaby Mountain
Tunnel Construction Noise Management Plan that includes:
a) proposed hours of daytime and nighttime work;
b) baseline daytime and nighttime ambient sound levels at noise sensitive areas
within 500 metres of the entry and exit sites for the tunnel;
c) predicted noise levels at the most affected receptors caused by tunnel
construction without mitigation measures implemented;
d) proposed noise mitigation measures, including all technologically and
economically feasible mitigation measures;
e) predicted noise levels at the most affected receptors with mitigation measures
implemented, including noise contour map(s) showing the potentially affected
receptors;
f) a tunnel construction noise monitoring program, including locations,
methodology, and schedule;
g) criteria that will be used to determine when tunnel construction would be shut
down due to noise;
h) a summary of its consultations with Appropriate Government Authorities and
any potentially affected receptors (residences and businesses), as well
as copies of all written comments that may be provided to Trans Mountain by
those consulted. In its summary, Trans Mountain must provide a description
and justification for how Trans Mountain has incorporated the results of its
consultation, including any recommendations from those consulted, into the
Plan;
i) a description of the public and Aboriginal communication and noise complaint
response processes; and
j) a contingency plan that contains proposed mitigation measures for
addressing noise complaints, which may include the temporary relocation of
specific residents.
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Consultation on improvements to Trans Mountain’s Emergency
Management Program
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a consultation plan for its review of its Emergency Response Plans and
equipment (including its availability), as referenced in Volume 7, Section 4.8.2 of its
Project application (Filing A3S4V5). This plan must include:
a) the consultation plan’s scope;
b) the consultation plan’s objectives;
c) a preliminary list of Appropriate Government Authorities, first responders,
potentially affected Aboriginal groups and affected landowners/tenants with
whom Trans Mountain will consult;
d) a preliminary list of consultation locations and timing; and
e) the methods that will be used to track commitments made during consultations
and to incorporate them into Trans Mountain’s Emergency Management
Program, including its Emergency Response Plans.
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Plan for implementing, monitoring, and complying with marine shipping-related
commitments
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a plan describing how it will implement, monitor, and ensure
compliance with its marine shipping-related commitments identified in Condition
133. The plan must be prepared in consultation with Transport Canada, the Canadian
Coast Guard, the Pacific Pilotage Authority, Port Metro Vancouver, British Columbia
Coast Pilots, Western Canada Marine Response Corporation, Fisheries and Oceans
Canada and the Province of British Columbia, and must identify any issues or
concerns raised and how Trans Mountain has addressed or responded to them.
Trans Mountain must provide the plan to the above-mentioned parties at the same
time as it is filed with the NEB.
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Emergency Response Plans for construction
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a Project-specific Emergency Response Plan, including the Trans
Mountain Expansion Project Emergency Response Plan and site-specific Emergency
Response Plans as referenced in Volume 4B, Section 5.4.2 of its Project application
(Filing A3S1K6), that would be implemented during the construction phase. The
plan(s) must include spill contingency measures that Trans Mountain will employ in
response to accidental spills attributable to construction activities, 24-hour medical
evacuation, fire response, and security.
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Water well inventory
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, an inventory of physically verified (“ground-truthed”) water wells that are
within 150 metres of either side of the centre of the pipeline right-of-way.
The filing must contain confirmation that Trans Mountain will maintain and update the
inventory until the Project is abandoned or decommissioned pursuant to the NEB Act.
The inventory must include a description of the methods used to identify and physically
verify wells, including:
a) each well’s location in proximity to the right-of-way, including its GPS coordinates;
b) a description of each well’s type or use (e.g., drinking water, agricultural use, use by
Aboriginal groups, any other uses);
c) each well’s tenure or ownership (e.g., private, municipal, Aboriginal community);
d) each well’s operational status, including abandoned or decommissioned wells, and
information about each well, including well depth, lithology, and water depth, if
available;
e) a plan for updating the inventory over the life of the Project, including:
i) the methods for identifying and verifying abandoned or decommissioned wells,
and new or replacement wells; and
ii) the frequency of inventory updates;
f) a list of any properties or sections of the right-of-way that were not physically
verified, including;
i) the reason why properties or right-of-way sections were not physically accessed;
ii) an estimate of the potential number of wells that have not been physically
verified; and
iii) a proposed schedule for accessing properties or right-of-way sections; and
g) a description of Trans Mountain’s plans for communicating information about the
locations of water wells to owners or affected users.
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Updates under the Species at Risk Act
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a summary of any relevant updates under the Species at Risk Act,
including new Schedule 1 listings and new or amended Recovery Strategies, Action
Plans, and Management Plans for species that have the potential to be affected by
the Project. For each species-specific update, the summary must include:
a) a discussion of the Project activities’ potential effects on the listed species or
its critical habitat, including an explanation as to whether additional surveys are
required to locate such critical habitat;
b) identification of all reasonable alternatives to the Project activities referred to in
a), including avoidance measures, and a discussion on the potential effects of
the alternatives, the chosen approach, and the rationale for selecting the chosen
approach;
c) any additional site-specific mitigation;
d) any monitoring to be undertaken and a commitment to include monitoring
results as part of the post-construction environmental monitoring reports filed
under Condition 151;
e) an explanation as to how the responses to b), c) and d) above are consistent
with applicable recovery strategies and actions plans; and
f) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the summary of updates, including demonstration
that those Aboriginal persons and groups that provided Aboriginal traditional
land use information and traditional ecological knowledge, as reported during
the OH-001-2014 proceeding and/or pursuant to Condition 97, had the
opportunity to review and comment on the information.
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Reports on engagement with Aboriginal groups – construction
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction and every 6 months thereafter until after commencing operations,
a report on the engagement activities it has undertaken with potentially affected
Aboriginal groups. Each report must include, at a minimum, for each Aboriginal
group engaged:
a) the name of the group;
b) the method(s), date(s), and location(s) of engagement activities;
c) a summary of any issues or concerns raised; and
d) the measures taken, or that will be taken, to address or respond to issues or
concerns, or an explanation why no further action is required to address or
respond to issues or concerns.
Trans Mountain must provide a copy of each report to each group engaged (and
identified in a) above) at the same time that it is filed with the NEB.
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Visual Impact Plan
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a Visual Impact Plan that includes:
a) the results of any supplemental visual modelling surveys conducted of select
locations that are highly visible to the public, identified in consultation with
Appropriate Government Authorities, and potentially affected Aboriginal
groups and affected landowners/tenants, where the proposed pipeline corridor
deviates from the existing TMPL system right-of-way; and
b) mitigation measures to be implemented, including all relevant measures
committed to throughout the OH-001-2014 proceeding, and any new mitigation
measures resulting from supplementary surveys.
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Consultation reports – protection of municipal water sources
Trans Mountain must file with the NEB, at least 2 months prior to commencing construction,
and on or before 31 January of each year during construction and of the first 5 years after
commencing operations, a report on Trans Mountain’s consultations with municipalities and
regional districts, communities, and Aboriginal groups related to the protection of municipal
and community water sources, including those sources currently relied upon and sources
identified for potential future use. Each report must include:
a) the name of the municipality, regional district, community, or Aboriginal group consulted;
b) the methods, dates, and locations of all meetings or consultations;
c) a summary of all issues or concerns raised; and
d) a summary of any steps or measures that have been or will be undertaken, including
groundwater modelling or monitoring, as a result of consultations with municipalities,
regional districts, communities, or Aboriginal groups. This summary must include:
i) any updates or amendments to maintenance policies, systems, programs,
procedures, practices, and activities aimed at preventing pipeline releases;
ii) the criteria used to identify and select modelling or monitoring locations and
parameters;
iii) results of any modelling or monitoring;
iv) any measures that have been taken to address modelling or monitoring results; and
v) any measures to share or to make accessible to municipalities, regional districts,
communities, or Aboriginal groups data or issues that arise regarding drinking water
(aquifers, groundwater, and well water supplies); or
in the alternative to i)-v) above, an explanation why no further action is required to address or
respond to issues or concerns raised.
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Traditional Land Use (TLU) and Traditional Marine Resource Use (TMRU)
Investigation Report
Trans Mountain must file with the NEB for approval, at least 2 months prior to
commencing construction, a report describing pre-construction TLU and TMRU
investigations that were not reported during the OH-001-2014 proceeding and that relate
specifically to the Project (up to and including the foreshore lands and boundaries of the
water lease for the Westridge Marine Terminal). The report must include:
a) the name of the potentially affected Aboriginal group to which each investigation
pertains;
b) a description of any identified potentially affected TLU or TMRU sites, resources,
or activities;
c) the methods used to identify the potentially affected TLU or TMRU sites, resources
or activities;
d) a summary of any mitigation measures that Trans Mountain will implement to
reduce or eliminate (to the extent possible) Project effects on TLU or TMRU sites,
resources or activities;
e) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include mitigation measures (summarized in (d)) to reduce or
eliminate (to the extent possible) Project effects on TLU or TMRU sites, resources
or activities;
f) a summary of consultations undertaken with or concerns raised by potentially
affected Aboriginal groups regarding investigations on Project effects on the current
use of lands and resources or marine resource use for traditional purposes, as
well as copies of all written comments provided to Trans Mountain by potentially
affected Aboriginal groups to which each investigation pertains. In its summary,
Trans Mountain must provide a description and justification for how Trans Mountain
has incorporated the results of its consultation, including any recommendations
from those Aboriginal groups to which each investigation pertains, into the report;
g) a description of any outstanding concerns raised regarding potential Project effects
on the current use of lands and resources or marine resource use for traditional
purposes, including a description of how Trans Mountain will or address or respond
to them, or an explanation why it will not address or respond to them; and
h) a summary of any outstanding TLU or TMRU investigations or follow-up activities
that will not be completed prior to commencing construction, including estimated
completion date(s), if applicable, and a description of how Trans Mountain has
already identified, or will identify, any potentially affected TLU and TMRU sites,
resources or activities for these outstanding investigations.
Trans Mountain must provide a copy of the report to each potentially affected group
identified in a) at the same time that it is filed with the NEB.
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Heritage resources
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction of individual Project components as described in Condition 10(a):
a) confirmation, signed by an officer of the company, that it has obtained all of the
required archaeological and heritage resource permits and clearances from the
Alberta Department of Culture and the British Columbia Ministry of Forests,
Lands and Natural Resource Operations;
b) confirmation that it has consulted with the British Columbia Ministry of Forests,
Lands and Natural Resource Operations, and that the Ministry has reviewed and
approved the mitigation measures for disturbance to impacted palaeontological
sites within British Columbia;
c) a description of how Trans Mountain will meet any conditions and respond to
any comments and recommendations contained in the permits and clearances
referred to in a) or obtained through the consultation referred to in b); and
d) confirmation that Trans Mountain will update the relevant Environmental
Protection Plan(s) to include any relevant information from the conditions or
recommendations referred to in c).
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Landowner and tenant consultation reports
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, and every 6 months thereafter until 5 years after commencing Project
operations:
a) a description of landowner and tenant consultations, including the consultation
methods, dates, and a summary of any issues or concerns raised by landowners
and tenants;
b) a summary of actions that Trans Mountain has undertaken to address or respond
to each of the issues or concerns raised, or an explanation for why no actions were
taken, and any outstanding concerns; and
c) confirmation that Trans Mountain will make available to a landowner or tenant,
upon request, a copy of the consultation records related to that landowner or tenant.
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Plan for Aboriginal group participation in construction monitoring
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction, a plan describing participation by Aboriginal groups in monitoring
activities during construction for the protection of traditional land and resource use for
the pipelines, terminals and pump stations, and traditional marine resource use at the
Westridge Marine Terminal. The plan must include:
a) a summary of engagement activities undertaken with Aboriginal groups to
determine opportunities for their participation in monitoring activities;
b) a list of potentially affected Aboriginal groups, if any, that have reached agreement
with Trans Mountain to participate in monitoring activities;
c) the scope, methodology, and justification for monitoring activities to be
undertaken by Trans Mountain and each participating Aboriginal group identified
in b), including those elements of construction and geographic locations that will
involve Aboriginal Monitors;
d) a description of how Trans Mountain will use the information gathered through the
participation of Aboriginal Monitors; and
e) a description of how Trans Mountain will provide the information gathered through
the participation of Aboriginal Monitors to the participating Aboriginal group.
Trans Mountain must provide a copy of the report to each potentially affected group
identified in b) above at the same time that it is filed with the NEB.
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Quality assurance verification
Trans Mountain must file monthly summary reports, from commencing construction
until after commencing operations, outlining non-conformances with its design,
materials, and construction specifications and the disposition of these nonconformances.
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Updated engineering alignment sheets and drawings
Trans Mountain must file with the NEB, at least 3 months prior to commencing
pipe installation, updated engineering alignment sheets and drawings and, as they
become available and prior to their implementation, any modifications to those
sheets and drawings.
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Utility crossings
Trans Mountain must file with the Board, at least 30 days prior to commencing
construction, a list of all underground utilities to be crossed by the Project. The
list must include the location and owners of the utilities to be crossed, as well as
confirmation that all the agreements or crossing permits for those utilities to be
crossed have been acquired or will be acquired prior to construction.
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Landowner and tenant complaint process/system
Trans Mountain must file with the Board, at least 30 days prior to commencing
construction, confirmation that it has created and will maintain, up until the Project
is abandoned or decommissioned pursuant to the NEB Act, a process/system that
chronologically tracks landowner and tenant complaints related to the Project.
The filing must contain confirmation that the process/system will track:
a) a description of each complaint;
b) how each complaint was received (e.g., telephone, letter, email);
c) the date each complaint was received;
d) subsequent dates of all contact or correspondence with each complainant;
e) records of any site visits, monitoring, or inspections;
f) contact information for all parties involved in each complaint;
g) the date of each complaint’s resolution; and
h) if a complaint remains unresolved, a description of any further actions to be
taken or an explanation for why no further action is required.
Trans Mountain must make available to a landowner or tenant, upon request, the
records related to the complaint(s) that the landowner or tenant made to Trans
Mountain, including any investigations, reports or surveys conducted in relation to
the complaint.
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Uninterruptible Power Supply (UPS) and battery systems
Trans Mountain must file with the NEB, at least 2 months prior to commencing
construction at each terminal and pump station, confirmation that the UPS
system design and planned operation related to that facility, is in compliance
with the requirements of Canadian Standards Association (CSA) 22.1 – No. 15 or
other applicable standard(s) that exceeds the requirements of CSA 22.1 – No. 15.
If another standard is used, this filing must include the name of the standard and
an explanation of why the standard was used and how it meets or exceeds the
requirements of CSA 22.1 No. 15.
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Construction progress reports
Trans Mountain must file with the NEB monthly construction progress reports from
commencing construction until after commencing operations. The reports must
include information on the progress of activities carried out during the reporting
period, including:
a) safety, environmental and security issues or non-compliances that occurred
during the reporting period;
b) measures undertaken to resolve safety and environmental issues or noncompliances identified in a);
c) confirmation that security issues identified in a) have been addressed;
d) a description and the location of any change made to geohazard mitigation
measures pursuant to Condition 51; and
e) the location of any pressure tests carried out during the reporting period and a
description of any unsuccessful pressure tests, including the reasons for the lack
of success of each.
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Aboriginal, local, and regional employment and business opportunity
monitoring reports
a) Trans Mountain must file with the NEB, within 3 months after commencing
construction, and every 6 months thereafter until after commencing
operations, monitoring reports for Aboriginal, local, and regional employment
and business opportunities for the Project. The reports must include:
i) a summary of the elements or indicators monitored;
ii) a summary and analysis of Aboriginal, local, and regional employment and
business opportunities during the reporting period; and
iii) a summary of Trans Mountain’s consultation, undertaken during the reporting
period, with relevant Aboriginal groups and local, regional, community and
industry groups or representatives, regarding employment and business
opportunities. This summary must include any issues or concerns raised
regarding employment and business opportunities and how Trans Mountain has
addressed or responded to them.
b) Trans Mountain must file with the NEB, within 6 months after commencing
operations, a final report on employment during the construction phase.
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Authorization(s) under paragraph 35(2)(b) of the Fisheries Act – Westridge Marine
Terminal
a) In the event that Fisheries and Oceans Canada determines that the Westridge
Marine Terminal expansion requires Authorization under paragraph 35(2)(b) of
the Fisheries Act, Trans Mountain must file with the NEB, at least 10 days prior to
commencing works specified in the respective Authorization(s), a copy of that
Authorization; and
b) Trans Mountain must confirm, within 30 days after commencing operations,
that any Fisheries Act Authorization(s) required for the Westridge Marine Terminal
expansion were obtained from Fisheries and Oceans Canada and filed with the NEB
pursuant to a), or notify the Board if no Authorization(s) was required.
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Contingency watercourse crossings
a) For any watercourse crossing where Trans Mountain will employ a contingency
crossing method instead of its proposed primary method, and where any of
Fisheries and Oceans Canada’s applicable “Measures to Avoid Causing Harm to
Fish and Fish Habitat” cannot be implemented, Trans Mountain must file with
the NEB at least 30 days prior to commencing construction of the contingency
watercourse crossing:
i) confirmation of the contingency watercourse crossing method that will be
employed, the rationale for employing that method, and a summary of the
differences between the primary and contingency watercourse crossing
methods; and
ii) the following site-specific information:
1. detailed crossing-specific design drawings;
2. photographs up-stream, down-stream, and at the crossing location;
3. a description of the fish species and habitat that is present at the crossing
location, and if fish spawning is likely to occur within the immediate area;
4. a description of the composition of the riparian habitat at the crossing
location and an indication if the riparian habitat has a limiting effect on the
productive capacity of the watercourse, and if its removal or disturbance
represents a potential influence on fish communities;
5. the site-specific mitigation and habitat enhancement measures to be used to
minimize impacts;
6. any potential residual effects;
7. proposed reclamation measures; and
8. a discussion of the potential impacts to local fisheries resources within the
immediate area as a result of the crossing’s construction; and
b) For all other instances where a contingency crossing method will be employed
and all of Fisheries and Oceans Canada’s applicable “Measures to Avoid
Causing Harm to Fish and Fish Habitat” will be implemented, Trans Mountain
must file with the NEB a notification, at least 15 days prior to commencing the
contingency crossing, that the contingency method will be employed. With this
notification, Trans Mountain must explain why the contingency method is being
employed and provide a summary of the differences between the primary and
contingency watercourse crossing methods.
c) Trans Mountain must confirm, within 30 days after commencing operations,
that any contingency watercourse crossing(s) identified to the NEB pursuant to
a) and b) were the only contingency watercourse crossing(s) implemented for
the construction of the pipeline.
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Joining Programs
Trans Mountain must develop Joining Programs and file them with the NEB at least
45 days prior to commencing welding of, respectively:
a) field circumferential production, tie-in, and repair pipeline welds, including the
tie-in welds between existing segments and Line 1 or Line 2; and
b) terminals and pump stations.
The Joining Programs must include:
i) welder qualification requirements;
ii) requirements for welding inspector qualifications and duties;
iii) welding procedure specifications;
iv) non-destructive examination (NDE) specifications;
v) procedure qualification records for welding procedure specifications and NDE
specifications;
vi) a quality assurance program for field welds and welding procedures; and
vii) any additional information that supports the Joining Program.
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Pressure testing
a) Trans Mountain must pressure test the new and reactivated pipeline segments,
terminals, and pump stations with a liquid medium.
b) Trans Mountain must file with the NEB, at least 3 months prior to commencing
pressure testing, a Pressure Testing Program that demonstrates compliance
with applicable codes, standards, and regulatory requirements.
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Authorizations under paragraph 35(2)(b) of the Fisheries Act and Species at Risk
permits – pipeline
For instream activities, except for those related to the Westridge Marine Terminal:
a) for any instream activities that will require Authorization under paragraph 35(2)(b)
of the Fisheries Act, Trans Mountain must file with the NEB, at least 10 days prior to
commencing the respective instream activities, a copy of the Authorization under
paragraph 35(2)(b) of the Fisheries Act.
b) for any instream activities that will require a permit under the Species at Risk Act,
Trans Mountain must file with the NEB, at least 10 days prior to commencing
the respective instream activities, a copy of the permit issued under the Species
at Risk Act.
c) Trans Mountain must confirm, within 30 days after commencing operations, that:
i) any required Fisheries Act Authorizations were obtained from Fisheries and
Oceans Canada and filed with the NEB pursuant to a), or notify the Board if no
Authorizations were required; and
ii) any required Species at Risk Act permits were obtained from the competent
minister under the Species at Risk Act and filed with the NEB pursuant to b), or
notify the Board if no permits were required.
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NDE of final tie-in welds
Trans Mountain must delay NDE of final tie-in welds (i.e.: welds which will not be
subjected to hydrostatic testing) and any repairs to them for at least 48 hours
following weld completion. Trans Mountain must include this requirement in the
NDE specification of its Joining Program required by Condition 111.
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Hydrostatic Testing Plan
Trans Mountain must file with the NEB, at least 3 months prior to commencing
pressure testing of any Project component, a Hydrostatic Testing Plan for the
Project that includes:
a) the locations of all water withdrawal and discharge sites;
b) a discussion of any clearing activities or any other associated works, if required,
that will allow for the transportation of the hydrostatic test water;
c) water withdrawal rates;
d) water withdrawal volumes;
e) the flow rate/volume of water at the withdrawal sites; and
f) site-specific mitigation measures to be implemented at the water withdrawal
and discharge sites or at any other locations required to allow for the
transportation of hydrostatic test water, including a description of the water
quality monitoring methods to be used on hydrostatic testing water prior to
discharge; and
g) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the plan, including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land use
information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information.
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SCADA and leak detection system design
Trans Mountain must file with the NEB, reports describing the final design of the
expanded Trans Mountain Pipeline System’s SCADA and leak detection systems.
These reports must include:
a) for the commercially available external leak detection systems resulting from
Trans Mountain’s participation in joint industry projects, at least 45 days prior
to commencing backfilling on Line 2 and the new delivery pipelines, a status
update, including a timeline for implementation; and
b) at least 3 months prior applying for leave to open the Project:
i) a status update for the following complementary leak detection technologies
that Trans Mountain is considering, including a timeline for implementation:
1. a secondary Computational Pipeline Monitoring (CPM) system operating in
parallel with the Project’s proposed CPM; and
2. aerial surveillance systems resulting from Trans Mountain’s participation in
joint industry projects;
ii) an explanation of how Trans Mountain’s complementary leak detection
system(s) supports the leak detection capabilities of the primary CPM
system(s);
iii) for all leak detection systems applicable to the Project, performance targets for:
1. sensitivity;
2. accuracy;
3. reliability; and
4. robustness;
iv) a validation plan for the performance targets in iii), including alarm testing, to be
implemented within the first year of Project operation;
v) rationale for the selected time windows(s) (i.e. averaging periods) for the CPM
system(s);
vi) a copy of Trans Mountain’s public awareness program on recognizing and
reporting leaks;
vii) a description of how the leak detection system and its relevant procedures
comply with CSA Z662 Annex E;
viii)a list of other best practices such as API (American Petroleum Institute)
recommended practices related to leak detection and control centre
management;
ix) a description of how Trans Mountain’s revised procedures have introduced a
rule directing the Control Centre Operator to perform a controlled shut down of
the pipeline when a leak cannot be ruled out in a given time period; and
x) a plan, including a timeline for implementation, for upgrading the existing
measurement and data acquisition instrumentation to improve the leak
detection performance of Line 1.
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Firefighting capacity at terminals
Trans Mountain must file with the NEB, at least 1 year prior to commencing
operations at the terminals:
a) the following information regarding developing appropriate firefighting
capacity for a safe, timely, and effective response to a credible worst-case fire
at the Westridge Marine Terminal and at the Edmonton, Sumas, and Burnaby
Terminals:
i) an assessment of necessary resources and equipment, including an explanation
of how the assessment was informed by Trans Mountain’s terminal risk
assessments;
ii) a summary of Trans Mountain’s consultation with appropriate municipal
authorities and first responders, that includes any issues or concerns raised
regarding each municipality’s respective firefighting capacity and how Trans
Mountain has addressed or responded to them;
iii) a Firefighting Capacity Framework, informed by the assessment in i) and
consultation in ii), and that includes a list of and timeline for completing key
activities and milestones leading to the establishment of appropriate firefighting
capacity; and
b) a plan for responding to a fire exceeding a credible worst case scenario.

Pump2

X

Pump1

117

Reporting on improvements to Trans Mountain’s Emergency Management Program
Trans Mountain must file with the NEB, at least 2 years and 1 year prior to
commencing operations, detailed updates for the company’s review of its Emergency
Management Program (toward meeting the requirements of Condition 124). This filing
must include:
a) a summary of work undertaken to-date;
b) the approximate timing for completing remaining work; and
c) a summary of parties that were consulted (Condition 90) and how their
comments and feedback were considered in improving the program.
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Control system, SCADA, instruments, and communication
Trans Mountain must file with the NEB, at least 2 months prior to completing dry
commissioning activities, the block diagrams of the control system for its proposed
pipeline that include the interconnection between various devices and components
such as:
a) programmable logic controllers (PLCs);
b) flow meters, and pressure and temperature measuring devices;
c) critical protective elements;
d) emergency shut-down systems (ESD);
e) variable frequency drives (VFDs);
f) control valves;
g) block valves; and
h) local human machine interface (HMI).
The block diagrams must demonstrate the primary and backup communication
systems, supervisory and control layers of software, firewalls, and how all elements
are integrated with the SCADA system.
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Emergency Preparedness and Response Exercise and Training Program
Trans Mountain must file with the NEB, at least 1 year prior to commencing
operations, an Emergency Preparedness and Response Exercise and Training
Program for the pipeline; the Edmonton, Sumas, and Burnaby Terminals; and the
Westridge Marine Terminal. The program’s objective is to demonstrate the continual
improvement of responder competencies (including control centre personnel) at
all levels of the company to prepare for, respond to, recover from, and mitigate the
potential effects of emergencies of any type, including tank fires and earthquakes.
The program must include the following:
a) a defined scope, other objectives in addition to those noted above, and program
targets that address responder turn-over and ensure responders’ ongoing
training and practice;
b) a list of mandatory courses for responders;
c) a discussion of how Trans Mountain will train its personnel to respond to
all hydrocarbon spill scenarios in various seasons, including releases of
hydrocarbons in mountain regions during winter conditions, into ice covered
watercourses, into watercourses under varying flow conditions and into
waterbodies (aquifers or streams) that are used as municipal water supply
sources;
d) a description of, and schedule for, all emergency response exercises (full-scale,
tabletop, drills, functional) that Trans Mountain will conduct prior to operations
to test a variety of scenarios;
e) a plan, including rationales, for determining the schedule and frequency of all
emergency response exercises (full-scale, tabletop, drills, functional) to test a
variety of scenarios during the Project’s operational life;
f) a discussion of how emergency response exercises will meet the objectives of
testing Trans Mountain’s:
i) emergency response procedures;
ii) company personnel training;
iii) communications systems;
iv) response equipment;
v) safety procedures; and
vi) the effectiveness of its liaison and continuing education programs;
g) a learnings implementation plan for exercises that considers how Trans
Mountain will update and amend its Emergency Response Plans and related
documents following exercises. The learnings implementation plan must
consider three main purposes:
i) to validate plans;
ii) to develop Trans Mountain responder competencies (including control centre
personnel) and provide them with the opportunity to carry out and understand
their roles in emergency response;
iii) to test Project-specific emergency response procedures;
h) a plan for addressing the training requirements contained within the National
Energy Board Onshore Pipeline Regulations; and
i) confirmation that an independent third party has reviewed and assessed the
Emergency Preparedness and Response Exercise and Training Program and that
Trans Mountain has considered and incorporated the comments generated by
that review and assessment into the program.
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fully abandoned.
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Financial Assurances Plan – operations phase
a) Trans Mountain must file with the NEB for approval, at least 6 months prior
to applying for leave to open Line 2, a Financial Assurances Plan that includes
details of the financial resources and secured sources of funds that will be
necessary to pay, without limitation, all actual loss or damage, costs and
expenses, including cleanup and remediation, and loss of non-use value relating
to non-use of a public resource associated with an unintended or uncontrolled
release from the Project during the operations phase.86 These costs may arise
from, among other things, potential accidents, malfunctions, and failures during
the Project operations phase, including all spills originating from the pipeline
and the terminals.
The Financial Assurances Plan must be signed by an officer of the company,
verifying that it is accurate, complete, and, at a minimum, meets the criteria and
coverage levels described below:
i) Criteria for financial assurance instruments and plan:
1) Any letter of credit that forms part of the Financial Assurances Plan must be
unconditional and irrevocable, segregated from Trans Mountain's day-to-day
business activities, and be dedicated to providing funds to cover the costs
described in sub a) above, without limitation.
2) Third party liability insurance must be current, and broad, respecting the
scope of environmental damages covered by the policy; the policy will
be consistent with provisions available in the insurance market (i.e., only
exceptional/non-standard perils, taking into account the Project's nature
and scope, would be excluded from coverage). Such insurance must be
structured on a multi-year basis, recognizing potential loss of income by
persons sustaining damage caused by Trans Mountain, over a reasonable
number of years after the event.
3) A portion of cash reserves or a portion of future cash flows of the Project
may be included as instruments in the Financial Assurances Plan, provided
they are secured by a commitment letter from an officer of the company
confirming that the funds will be dedicated to the Financial Assurances Plan
without restrictions for the period specified by the officer.
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Notification and reporting on emergency response exercises
For any tabletop, functional, and full-scale emergency response exercises undertaken as part
of its Emergency Preparedness and Response Exercise and Training Program required by
Condition 119:
a) Trans Mountain must notify the NEB and all potential exercise participants and
observers, including Appropriate Government Authorities, first responders and
potentially affected Aboriginal groups, at least 45 days prior to the date of each
exercise, of:
i) the exercise’s date and location(s);
ii) the exercise’s objectives;
iii) the participants in the exercise; and
iv) the scenario for the exercise.
b) Trans Mountain must file with the NEB, and provide to Appropriate Government
Authorities, first responders and potentially affected Aboriginal groups, within 3
months after completing each full-scale exercise, a report on the exercise that includes:
i) the results of the completed exercise;
ii) areas for improvement; and
iii) steps to be taken to correct deficiencies.
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commencing operations

80 The NEB’s basis for any final coverage level is described in its report to Governor in Council.
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4) Parental and other third party guarantors must be registered within a
Canadian jurisdiction and must have financial strength that is demonstrated
in balance sheet values and ratios and credit ratings. For example, total
assets less total liabilities of the guarantor should be several multiples of the
liability assumed in the Trans Mountain guarantee.
ii) Financial assurance components and coverage levels:
Trans Mountain's Financial Assurances Plan must provide a total coverage, for
the Project as a whole, of $1.1 billion87 for the costs described in sub a) above,
without limitation. The plan should include the following components and
minimum coverage levels:
1) Ready cash: Trans Mountain must have unfettered access to at least $100
million to cover costs, including compensation to third parties for losses and
damages in the near term, while insurance claims are being processed. Once
used, this source of cash must be replenished immediately to cover the costs
of a potential future spill. This can be in the form of a letter of credit, surety
bond or other form acceptable to the NEB.
2) Core coverage: Trans Mountain must put in effect and maintain current at all
times a core financial coverage of at least $1 billion that includes third party
liability insurance and other financial assurance instruments that comply
with the criteria. Core coverage must be a portfolio approach with multiple
financial instruments used and may not be composed of a single financial
instrument (e.g., only third party liability insurance). At least one component
of core coverage must be funds that are readily accessible to Trans Mountain
(e.g., cash reserves held by the general partner and not distributed to the
limited partners).
Trans Mountain may use a number of financial and insurance instruments
in its Financial Assurances Plan. However, sales of Project assets used for
transporting hydrocarbon commodities will not be eligible candidates. Below
are some illustrative financial and insurance instruments that could be potential
candidates for the Financial Assurances Plan:
• Irrevocable, unfettered letter of credit.
• Secured line of credit.
• Cash reserves held by the general partner and not distributed to the limited
partners (and verifiable on Trans Mountain Pipelines Limited Partnership's
balance sheet).
• Internal cash flow, committed by Trans Mountain to financial assurances.
• Industry pooled fund.
• Third party liability insurance with exclusions for only exceptional/nonstandard perils.
• No fault third party liability insurance.
• Parental and other third party guarantees provided by parties demonstrating
financial strength through balance sheets and credit ratings.
• Other instruments developed by Trans Mountain and the insurance and
financial markets.
b) Trans Mountain must file the following with the NEB:
i) At least 6 months prior to applying for leave to open Line 2, a report from an
independent third party that has assessed the Financial Assurances Plan and its
key components against the criteria and actual experiences of industry damage
claims. The report must summarize the key features of each financial and
insurance instrument proposed for inclusion in the Financial Assurances Plan.

CPCN

No.
121
(cont)

Conditions with initial filings due during construction / prior to
commencing operations

X

X

X

81 For Conditions 19, 122 and 152, an” independent certification body” is an internationally recognized company or organization, such as Lloyd’s Register
or Det Norske Veritas, which is able to certify compliance to statutory requirements. The independent certification body must have expertise in
pipeline integrity. The NEB reserves the right to accept or reject the certificate. In addition, the NEB’s decision is not contingent on the results of the
certificate.
82 For Conditions 19, 122 and 152, “operating conditions” must include the Project-specific operating conditions, possible transient flow conditions, slack
flow conditions, and effects on operating pressure due to temperature changes.
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Changing pipeline segment operating conditions (Hinton to Hargreaves;
Darfield to Black Pines)
Trans Mountain must file with the NEB for approval, at least 6 months prior to
applying for leave to open Line 2, the following:
a) An engineering assessment in accordance with CSA Z662 for the above two
pipeline segments which Trans Mountain proposes to change from operating on
the existing TMPL to the proposed Line 2.
The engineering assessment must demonstrate that the two pipeline segments are
fit for their intended service under the operating conditions of Line 2, and that they
meet all relevant requirements of CSA Z662. The engineering assessment must
include a schedule of planned integrity monitoring activities.
b) A certificate with a supporting report issued by an independent certification
body,88 stating unconditionally that the 43-kilometre-long, 762 millimetre
outside diameter (NPS 30) pipeline segment from Darfield to Black Pines,
British Columbia is fit for its intended service under the operating conditions89
of Line 2.
The supporting report must include the qualifications of the independent
certification body and the justification used to grant the certificate
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ii) At least 3 months prior to applying for leave to open Line 2, a supplement to
the report described in b)i) that provides verification of any third party liability
insurance coverage, a copy of the insurance certificate, and a summary of the
insurance policy's key features. This summary must include: limits on insurance
coverage, deductible amounts, the risks and perils and properties covered by the
insurance policy, the exclusions from coverage, Trans Mountain's obligations,
effective dates, and names of insurers and reinsurers.
iii) With its first leave to open application for Line 2, a report describing the steps
it took to eliminate any deficiencies in its Financial Assurances Plan that were
identified in the independent third party report referenced in b)i) and the NEB's
subsequent review.
iv) On or before 31 January of each year after commencing operations, a letter
signed by an officer of the company verifying that all components of the
Financial Assurances Plan remain as the NEB approved and sufficient to meet
the financial assurance coverage levels described in ii).
v) At least 2 months prior to any intended change(s) to the Financial Assurances
Plan during the Projects operations phase, a letter, for approval, detailing the
intended change(s) and how the change(s) provides the same or greater level
of protection.
vi) Within 30 days after accessing any component of the Financial Assurances
Plan, a report detailing the component accessed, the reason for accessing it, and
Trans Mountain’s plan to ensure that it continues to meet the requirements of its
NEB-approved Financial Assurances Plan.
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Implementing improvements to Trans Mountain’s Emergency Management Program
Trans Mountain must file with the NEB, at least 6 months prior to commencing operations, a
detailed summary of its review of its Emergency Response Plans (as noted in Conditions 125
and 126) and equipment (including its availability), as referenced in Volume 7, Section 4.8.2
of its Project application (Filing A3S4V5). This filing must include a description of changes
made to Trans Mountain’s Emergency Management Program, as required under the National
Energy Board Onshore Pipeline Regulations, including changes to:
a) the Pipeline Emergency Response Plan;
b) Emergency Response Plans for the Edmonton, Sumas, and Burnaby Terminals, as well as
the Westridge Marine Terminal; and
c) site-specific plans and documents related to a) and b), such as Geographic Response
Plans, Geographical Response Strategies, control point mapping, tactical plans for
submerged and sunken oil and tactical plans for high consequence areas.
The summary must demonstrate Trans Mountain’s ability to prepare for, respond to, recover
from, and mitigate the potential effects of emergencies of any type and in any geographic
region or season and must include the following:
i) a discussion of how the updated plans conform to the requirements contained
within the National Energy Board Onshore Pipeline Regulations;
ii) a discussion of how the plans consider, and would allow coordination with relevant
federal, provincial, municipal and Aboriginal community emergency response plans;
iii) a discussion of how the results of research initiatives, such as the Scientific
Advisory Committee work noted in Trans Mountain’s response to NEB
Information Request No. 1.63 (Filing A3W9H8) and other research noted during
the OH-001-2014 proceeding, have been considered and incorporated into
Trans Mountain’s emergency response planning;
iv) a description of the models used in response planning, including oil trajectory, fate
and behavior, and air dispersion models; and
v) confirmation that an independent third party has reviewed and assessed the
Emergency Response Plans and that Trans Mountain has considered and
incorporated the comments generated by the review and assessment into the plans.
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Evacuation Plans
a) Trans Mountain must file with the NEB, at least 6 months prior to commencing
operations at the terminals, an Evacuation Plan for people present in areas potentially
affected by an incident at each of Trans Mountain’s Edmonton, Sumas, and Burnaby
Terminals as well as at the Westridge Marine Terminal. Each Evacuation Plan must, at a
minimum:
i) describe how areas for evacuation were determined;
ii) describe the circumstances under which evacuation may be required, as well as the
respective methods and procedures for public notification;
iii) describe specific evacuation routes, methods, and destinations;
iv) be prepared in consultation with Appropriate Government Authorities, first
responders and potentially affected Aboriginal groups with the authority to issue
evacuation or shelter in place orders during an emergency;
v) state how input from Appropriate Government Authorities, first responders and
potentially affected Aboriginal groups, with the authority to issue evacuation or
shelter in place orders during an emergency, was considered in preparing the plan;
vi) define the roles, responsibilities, and jurisdictional authority of all parties involved
in implementing an evacuation; and
vii) confirm that an independent third party has reviewed and assessed the plan and
that Trans Mountain has considered and incorporated comments generated by the
review and assessment into the plan.
b) Trans Mountain must include with its Evacuation Plan for the Burnaby Terminal, a plan
specific to Simon Fraser University that includes the requirements in a) i) to vii), above.
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Emergency Response Plan for the Westridge Marine Terminal
Trans Mountain must file with the NEB, at least 6 months prior to commencing
operations at Westridge Marine Terminal, an updated Emergency Response Plan
for the Westridge Marine Terminal which must include:
a) all related and accompanying site-specific plans and documents, such as
Geographic Response Plans, Geographic Response Strategies, tactical response
plans, volunteer management plans, and fire safety plans;
b) a list of high consequence areas, including environmentally sensitive areas;
c) a list of potentially affected persons or groups;
d) nearest available equipment cache(s);
e) response times for deployment of equipment and personnel to the incident
location and high consequence areas;
f) maps depicting the information identified in a) to e).
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Emergency Response Plans for the Pipeline and for the Edmonton, Sumas and
Burnaby Terminals
Trans Mountain must file with the NEB, at least 6 months prior to commencing
operations, updated Emergency Response Plans which must include:
a) the following relevant emergency preparedness and response documents:
i) an Emergency Response Plan to include the pipeline expansion;
ii) updated Emergency Response Plans for the Edmonton, Sumas, and Burnaby
Terminals; and
iii) all related and accompanying site-specific plans and documents, such as
control point mapping, Geographic Response Plans, tactical response plans,
volunteer management plans, and fire safety plans;
b) an emergency response and preparedness table for the pipeline (including
facilities) indicating which plans and documents referenced in a) will be referred
to in an emergency response for each 10-kilometre-long pipeline segment. For
each pipeline segment, the table must also identify, at a minimum:
i) high consequence areas, including environmentally sensitive areas
(e.g. wetlands), heritage sites and water supply wells (Condition 93);
ii) potentially affected persons or groups;
iii) available access to the right-of-way and high consequence areas;
iv) nearest control point(s);
v) nearest available equipment cache(s);
vi) response times for deployment of equipment and Trans Mountain
personnel, mutual aid personnel, and third party contractors;
vii) the available equipment and trained personnel, whether employed by
Trans Mountain, contracted, or available through mutual aid (including
contact information); and
viii) geological, meteorological, and geographical hazards (e.g., snow avalanche,
mud slides, rock slides, and steep slopes); and
c) maps depicting the information identified in b).
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Offset Measures Plan for residual effects on caribou habitat
Trans Mountain must file with the NEB for approval, in accordance with the timelines
below, an Offset Measures Plan for each affected caribou range, the goal of which is to
offset all unavoidable and residual direct and indirect Project related effects on caribou
habitat, after taking into account the implementation of the measures identified in
the relevant Environmental Protection Plan(s) for the Project and the Caribou Habitat
Restoration Plan (see Condition 37) measures. The Offset Measures Plan must include:
a) A preliminary version, to be filed at least 3 months prior to applying for leave to
open, with the plan’s criteria and measurable goals and that includes:
i) an initial quantification of the area of caribou habitat directly and indirectly
disturbed by the Project;
ii) a list of the potential on-the-ground offset measures available;
iii) each potential offset measure’s appropriate offset ratio, based on consultation
with expert federal and provincial authorities and on a review of the scientific
literature on conservation offsets;
iv) each potential offset measure’s expected effectiveness including a discussion
of uncertainty and how measures align with criteria specified in the scientific
literature specific to conservation offsets;
v) each potential offset measure’s relative qualitative and quantitative value toward
achieving the offset; and
vi) a conceptual decision-making tree(s) or decision framework(s) that will be used
to select which specific potential offset measures and accompanying offset
ratios will be used under what circumstances.
b) A final version, to be filed on or before 31 January after the second complete
growing season after completing final clean-up, including:
i) the contents of the preliminary Offset Measures Plan, with any updates
identified in a revision log that includes the rationale for any changes;
ii) a tabular list of the potential offset measures and appropriate offset ratios to
be implemented or already underway, including site-specific details and maps
showing the locations, and an explanation of how they meet criteria in the
scientific literature for offsets;
iii) a description of factors considered when determining the location of offset
measures, including consideration of how the measures could maximize benefits
to landscape variables;
iv) a schedule indicating when potential offset measures will be initiated and their
estimated completion dates;
v) either an assessment of the predicted offset measures’ effectiveness including
a discussion of uncertainty and a quantitative compilation showing how the
measures would offset the previously determined residual effects, or a plan for
completing an assessment of the potential offset measures’ effectiveness and
value; and
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Terminal fire protection and firefighting systems
a) Trans Mountain must file with the NEB for approval, at least 3 months prior to
applying for leave to open of any Project component at each respective terminal,
an independent third party report confirming the adequacy of the proposed fire
protection and firefighting systems implemented or planned to be implemented
at the Edmonton Terminal West Tank Area, the Burnaby Terminal, the Sumas
Terminal, and the Westridge Marine Terminal. The report must demonstrate that the
resources and firefighting systems are capable of suppressing fires associated with
all scenarios identified in the above-mentioned terminals’ final risk assessments
(required by Condition 129).
b) Trans Mountain must file with the NEB for approval, at least 2 months prior to
beginning the assessment leading to the report in a), the name and qualifications
of the proposed independent third party that will prepare the report in a).
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Final terminal risk assessments
Trans Mountain must file with the NEB for approval, at least 3 months prior
to applying for leave to open for each terminal, final risk assessments for the
Edmonton Terminal West Tank Area, the Sumas Terminal, the Burnaby Terminal, and
the Westridge Marine Terminal, respectively, including all implemented mitigation
measures. Trans Mountain must demonstrate in each risk assessment that
mitigation measures will reduce the risks to levels that are As Low As Reasonably
Practicable (ALARP) while complying with the Major Industrial Accidents Council of
Canada (MIACC) criteria for risk acceptability. The Edmonton Terminal West Tank
Area, Sumas Terminal, and Burnaby Terminal must include the elements listed in
Condition 22.
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Groundwater Monitoring Program
Trans Mountain must file with the NEB for approval, at least 3 months prior to
commencing operations, a Groundwater Monitoring Program that pertains to all
terminals and pump stations, and for any vulnerable aquifers along the pipeline
route. The program must include, at a minimum:
a) locations of groundwater monitoring wells, their depths, the rationales for
well locations (including how groundwater flow direction was considered),
groundwater flow velocity, parameters to be monitored and frequency of
monitoring;
b) a description of any program changes required to meet this condition for
facilities with an existing Groundwater Monitoring Program;
c) methods, criteria and rationale for identifying vulnerable aquifers along the
pipeline route;
d) applicable regulatory criteria for comparing monitoring results, and a process
outlining what steps will be followed should monitoring results indicate a
negative change in groundwater quality; and
e) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the program.
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vi) an update on the restoration success to support offset measure decisions.
Both the preliminary and final versions of the plan must also include the following:
1) a summary of its consultations with Appropriate Government Authorities
and potentially affected Aboriginal groups. In its summary, Trans Mountain
must provide a description and justification for how Trans Mountain has
incorporated the results of its consultation, including any recommendations
from those consulted, into the Offset Measures Plan;
2) a description of how Trans Mountain has taken any available and applicable
Aboriginal traditional land use and traditional ecological knowledge studies
into consideration in developing the plan including demonstration that those
Aboriginal persons and groups that provided Aboriginal traditional land
use information and traditional ecological knowledge, as reported during
the OH-001-2014 proceeding and/or pursuant to Condition 97, had the
opportunity to review and comment on the information; and
3) evidence of Trans Mountain’s consideration of any updates to the applicable
Recovery Strategy, as well as to range boundaries and identified critical
habitat made prior and up to the date on which leave to open is granted.
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Marine Mammal Protection Program
Trans Mountain must file with the NEB, at least 3 months prior to commencing operations,
a Marine Mammal Protection Program that focuses on effects from the operations of Projectrelated marine vessels. The program must include:
a) the goals and objectives of the program, including a discussion on how they align with
the objectives of applicable Fisheries and Oceans marine mammal Recovery Strategies
and Action Plans;
b) a summary of the issues related to marine mammals from Project-related marine
vessels;
c) a summary of the initiatives that Trans Mountain has supported or undertaken todate, including the goals of each initiative and how they relate to the objectives of the
program;
d) a discussion of the outcomes or progress updates of the initiatives identified in c), and
how these outcomes have met or are contributing to the objectives of the program;
e) a discussion of how any relevant outcomes of the initiatives identified in c) are being or
will be applied to Project-related marine vessels;
f) a summary of relevant initiatives that have been implemented or proposed from other
national or international relevant jurisdictions to reduce effects from marine shipping on
marine mammals, and an analysis or rationale for why these initiatives will or will not be
incorporated into the program;
g) any other initiatives that Trans Mountain intends to undertake or support in the future
that are relevant to the program; and
h) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the Program, including demonstration that those Aboriginal persons
and groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/or pursuant
to Condition 97, had the opportunity to review and comment on the information.
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Marine Public Outreach Program
Trans Mountain must file with the NEB, at least 3 months prior to commencing operations,
a report describing completed activities and observed outcomes of Trans Mountain’s Marine
Public Outreach Program, and any further planned activities for this program. The report must
also include:
a) a summary of Trans Mountain’s consultation with the Pacific Pilotage Authority regarding
the scope of work and activities to be undertaken through the program, including:
i) the resources and information that Trans Mountain has provided or will provide to
the Pacific Pilotage Authority to addresses the impacts of increased Project-related
tanker traffic in the Salish Sea;
ii) the activities or actions that Trans Mountain will undertake to communicate
applicable information on Project-related vessel timing and scheduling to fishing
industry organizations, commercial and recreational vessel operators, Aboriginal
groups, and other affected , in conjunction with the Pacific Pilotage Authority’s
activities; and
iii) any issues or concerns raised by the Pacific Pilotage Authority and how Trans
Mountain has or will address them;
b) a description of the actions or activities that Trans Mountain has or will undertake to
incorporate into its own public engagement efforts the activities of the Pacific Pilotage
Authority and Transport Canada regarding enhanced safe boating practice education for
small vessel operators;
c) a plan and schedule for all ongoing and future activities and actions under the program,
including anticipated completion dates; and
d) a summary of its consultations with Transport Canada, the Canadian Coast Guard, the
Chamber of Shipping for British Columbia, commercial and tourism associations and
potentially affected Aboriginal groups.
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Slack line flow conditions
Trans Mountain must file with the NEB, at least 2 months prior to commencing
operation of Line 1, and at least 2 months prior to applying for leave to open Line
2, respectively, the following:
a) a list of locations having potential for slack line flow when each of the pipelines
is operated at 100 per cent of its maximum operating pressure (MOP),
80 per cent of its MOP, and 50 per cent of its MOP; and
b) a description of the following regarding detecting and preventing slack line flow
conditions:
i) operational measures on Line 1 and Line 2; and
ii) design measures on Line 2.

Pump1

X

Temp

134

Updated Tanker Acceptance Standard
Trans Mountain must file with the NEB, at least 3 months prior to loading the first
tanker at the Westridge Marine Terminal with oil transported by the Project, and
thereafter on or before 31 January of each of the first five years after commencing
operations, an updated Tanker Acceptance Standard and a summary of any revisions
made to the Standard.
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Marine shipping-related commitments
Trans Mountain must file with the NEB, at least 3 months prior to loading the first
tanker at the Westridge Marine Terminal with oil transported by the Project,
confirmation, signed by an officer of the company, that it has implemented or caused
to be implemented the following commitments related to oil tanker traffic and
enhanced oil spill response:
a) Enhanced tug escort through developing a tug matrix and including it as part of
Trans Mountain’s Tanker Acceptance Standard. The tug matrix would prescribe
minimum tug capabilities required to escort outbound laden tankers between
the Westridge Marine Terminal and Buoy Juliet, as described in Section 5.3.2.1
of Volume 8A of Trans Mountain’s Project application (Filing A3S4Y4), Trans
Mountain’s response to NEB Information Request No. 1.59 (Filing A60392),
and Trans Mountain’s response to the NEB’s Information Request regarding the
TERMPOL report (Filing A65273).
b) An enhanced marine oil spill response regime capable of delivering 20,000
tonnes of capacity within 36 hours of notification, with dedicated resources
staged within the study area, as described in Volume 8A of Trans Mountain’s
application and Trans Mountain’s response to NEB Information Request No. 1.64
(Filing A3W9H8).
Trans Mountain must also include and report on the above-noted marine shippingrelated commitments in its commitments tracking table (required by Condition 6).
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Confirmation of firefighting capacity at terminals
Trans Mountain must file with the NEB, at least 30 days prior to commencing
operations at the terminals, confirmation that appropriate firefighting capacity, in
accordance with Condition 118, is in place.

Temp
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Tank roof design for tanks at the Edmonton Terminal
Trans Mountain must install steel pontoon internal floating roofs and fixed roofs with
odour control systems on all of its five proposed tanks at the Edmonton Terminal.
Trans Mountain must file with the NEB, at least 30 days prior to applying for leave
to open the five proposed tanks, a letter signed by an officer of the company that
confirms that these roofs were installed.
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Pre-operations full-scale emergency response exercises
a) Prior to commencing operations, Trans Mountain must complete a full-scale
exercise for each of the following scenarios:
i) a 160-cubic-metre diluted bitumen release into Burrard Inlet as a result of a
release from the Westridge Marine Terminal. The exercise must also consider
emergency preparedness and response planning for a release that exceeds a
credible worst case scenario spill event; and
ii) a credible worst-case release volume at the Burnaby Terminal.
b) Trans Mountain must notify the NEB and all potential exercise participants and
observers, including Appropriate Government Authorities, first responders, and
potentially affected Aboriginal groups, at least 45 days prior to the date of each
exercise in a), of:
i) the exercise’s date(s) and location(s);
ii) the exercise’s objectives;
iii) the participants in the exercise; and
iv) the scenario for the exercise.
c) Trans Mountain must file with the NEB and provide to Appropriate Government
Authorities, first responders and potentially affected Aboriginal groups, within 3
months after completing each exercise in a), a report on the exercise that includes:
i) the results of the completed exercise;
ii) areas for improvement;
iii) steps to be taken to correct deficiencies; and
iv) confirmation that an independent third party has evaluated and assessed
the emergency response exercises and that Trans Mountain will consider the
comments generated for future exercises.
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GHG Emissions Offset Plan – Project construction
Trans Mountain must file with the NEB for approval, within 4 months after commencing
operations, a plan for providing offsets for all direct GHG emissions generated from
Project construction, as determined in Condition 140. The plan must include:
a) a list and discussion of all possible offset options considered;
b) the criteria against which each option was assessed for viability;
c) a description of the offset option(s) selected for direct GHG emissions generated
from Project construction, and the rationale for selecting the option(s);
d) confirmation that the selected offset option is registered under the approved
quantification protocols and has been verified by an accredited “verification body90”;
e) a schedule indicating when the selected offset options(s) will be initiated; and
f) an accounting of offsets confirming no net GHG emissions from Project construction.
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Post-construction noise surveys
Trans Mountain must file with the NEB, within 3 months after commencing
operations, the results of post-construction noise surveys conducted at the Sumas
and Burnaby Terminals and at the Westridge Marine Terminal, demonstrating
compliance with the British Columbia Oil and Gas Commission’s British Columbia
Noise Control Best Practices Guideline (2009), and any further mitigation that Trans
Mountain will undertake to achieve compliance.
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Post-construction greenhouse gas (GHG) assessment report
Trans Mountain must file with the NEB for approval, within 2 months after
commencing operations, an updated GHG assessment report specific to the Project.
The report must include:
a) the methodology used for the assessment, including the sources of GHG
emissions, assumptions, and methods of estimation;
b) the total direct GHG emissions generated from Project construction, including
land-clearing;
c) a breakdown of direct GHG emissions generated by the construction of
individual Project components (pipeline, pump stations, tank terminals and
Westridge Marine Terminal) and by land-clearing activities; and
d) a comparison and discussion of the direct GHG emissions calculated in b)
with the predicted emissions in Trans Mountain’s application and subsequent
submissions.
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Project completion
Trans Mountain must file with the NEB, within 30 days after commencing
operations, confirmation, signed by an officer of the company, that the Project was
completed and constructed in compliance with all applicable [certificate/order]
conditions. If compliance with any of the conditions cannot be confirmed, the officer
of the company must include the reason(s) for this and the proposed course of
action to achieve compliance.
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83 In these conditions, “verification body” means a competent and independent person, or persons, with responsibility for performing and reporting on the
verification process (as defined by ISO 14064).
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Community Benefit Program progress reports
Trans Mountain must file with the NEB, on or before 31 January of each of the
first 5 years after commencing operations, a progress report summarizing the
initiatives and activities undertaken as benefits that are in addition to compensation
for access and potential impacts to community lands, and/or that exceed regulatory
requirements. The report must summarize initiatives supported, at a minimum, in
the areas of community programs and infrastructure improvements, environmental
stewardship, and education and training during the reporting period, including local
emergency management enhancements, improvements to community parks, as well
as support for events.
The filing must contain a commitment from Trans Mountain, and a description of
how Trans Mountain will make progress reports publicly available until the Project is
abandoned or decommissioned pursuant to the NEB Act.
The progress reports must include:
a) a description of the initiatives undertaken or supported;
b) a list of participants or beneficiaries, including Aboriginal groups, local and
regional communities, service providers, or others;
c) an update on the timing, status, and outcomes of each initiative, including its
estimated completion date, if applicable; and
d) a summary of Trans Mountain’s consultation activities regarding the
Community Benefit Program initiatives.
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Ongoing implementation of marine shipping-related commitments
Trans Mountain must file with the NEB, on or before 31 January of each year after
commencing operations, a report, signed by an officer of the company, documenting
the continued implementation of Trans Mountain’s marine shipping-related
commitments noted in Condition 133, any non-compliances with the requirements of
these commitments, and the actions taken to correct these non-compliances.
Trans Mountain must provide each report to Transport Canada, the Canadian Coast
Guard, the Pacific Pilotage Authority, Port Metro Vancouver, British Columbia Coast
Pilots, Western Canada Marine Response Corporation, Fisheries and Oceans Canada
and the Province of British Columbia at the same time as it is filed with the NEB. If a
particular party mentioned above requests that it not be provided the annual report,
Trans Mountain may cease providing it to that party.
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Baseline inspections
a) Trans Mountain must conduct the following pipeline inspections on Line 2 and
the new delivery pipelines, at the times indicated:
i) a high-resolution in-line caliper inspection (i.e., a GEOPIG™ inspection) within
6 months after commencing operations to establish accurate pipeline position
and to detect pipe deformations;
ii) an in-line ultrasonic crack detection inspection within 2 years after
commencing operations;
iii) an in-line corrosion magnetic flux leakage inspection in both the circumferential
and longitudinal directions within 2 years after commencing operations;
iv) an in-line ultrasonic wall measurement inspection within 2 years after
commencing operations; and
v) a close interval survey within 2 years after commencing operations.
b) Trans Mountain must file with the NEB, within 6 months after completing each
inspection in a), a report that includes a summary of the inspection results,
the proposed re-inspection interval, and mitigation measures for the anomalies
detected through any of the inspections, if required.
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Caribou Habitat Restoration and Offset Measures Monitoring Program
Trans Mountain must file with the NEB for approval, on or before 31 January after
the first complete growing season after commencing operations, a program
for monitoring and verifying the effectiveness of caribou habitat restoration and
offset measures implemented as part of the final Caribou Habitat Restoration Plan
(Condition 37) and the final Offset Measures Plan (Condition 128). This program must
include:
a) the scientific methods or protocols for short- and long-term monitoring of the
restoration and offset measures, and effectiveness of the measures;
b) monitoring frequency, timing, and locations, and the rationale for each;
c) protocols for how restoration and offset measures will be adapted, as required,
based on the monitoring results from the program’s implementation;
d) a summary of Trans Mountain’s consultation with Appropriate Government
Authorities and any species experts on the design of the monitoring program; and
e) a proposed schedule for filing reports on monitoring results and adaptive
management measures to the NEB, Environment and Climate Change Canada,
and appropriate provincial authorities to be contained in the Caribou Habitat
Restoration and Offset Measures Monitoring Program as well as at the beginning
of each report filed.
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Pipeline Geographic Information System (radio) data
Trans Mountain must file with the NEB, within 1 year after commencing operations,
Geographic Information System data in the form of an Esri® shape file that contains
pipeline segment centre lines and right-of-way boundaries, where each pipeline
segment has a unique outside diameter, wall thickness, MOP, external coating, fieldapplied girth weld coating, and pipe manufacturing specification. If the above values of
the pipeline change at any point along the length of the Project, the pipeline(s) should
be segmented at that point. Trans Mountain must also provide Geographic Information
System locations and names of all Project pump stations, terminals, custody transfer
meters, tunnel entrances, pipeline bridges, check valves, and block valves, as applicable.
The datum must be NAD83 and projection must be geographic (latitudes and
longitudes).
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Natural hazard assessment
Trans Mountain must file with the NEB, within 1 year after commencing operations:
a) the results of the baseline natural hazard assessment for the Project; and
b) confirmation that the natural hazard assessment will be:
i) updated at intervals not exceeding 5 years; and
ii) integrated into the existing Natural Hazard Management Program for the
Trans Mountain Pipeline system.
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Reports on engagement with Aboriginal groups – operations
Trans Mountain must file with the NEB, on or before 31 January of each of the first
5 years after commencing operations, a report on the engagement activities it has
undertaken with Aboriginal groups. Each report must include, at a minimum, for each
Aboriginal group engaged:
a) the name of the group;
b) the method(s), date(s), and location(s) of engagement activities;
c) a summary of any issues or concerns raised; and
d) the measures taken, or that will be taken, to address or respond to issues or
concerns, or an explanation why no further action is required to address or
respond to issues or concerns.
Trans Mountain must provide a copy of each report to each group engaged (and
identified in a) above) at the same time that it is filed with the NEB.
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Post-construction environmental monitoring reports
Trans Mountain must file with the NEB, on or before 31 January following the first, third,
and fifth complete growing seasons after completing final clean-up, a post-construction
environmental monitoring report for the Project that must include:
a) a description of the valued components or issues that were assessed or monitored;
b) measurable goals for each valued component or issue;
c) monitoring methods for each valued component or issue, results of the monitoring, and
a comparison to the defined measurable goals;
d) corrective actions taken, their observed success, and their current status;
e) identification on a map or diagram of the locations where corrective actions were taken;
f) any further corrective actions planned and a schedule for monitoring and reporting; and
g) a summary of its consultations with appropriate government authorities and any
potentially affected Aboriginal groups and affected landowners/tenants. In the
environmental monitoring report filed after the fifth full growing season after
completing clean-up,
Trans Mountain must include:
i) an assessment of the effectiveness of mitigative and corrective actions and how
learnings have been or will be applied to Trans Mountain’s Environmental Protection
Program;
ii) a detailed description of all valued components or issues for which the measurable
goals have not been achieved during the duration of the post-construction
monitoring program; and
iii) an evaluation of the need for any further corrective actions, measurable goals,
assessments, or monitoring of valued components or issues, including a schedule
for those.
All filed post-construction environmental monitoring reports must address issues related, but
not limited, to: soils; weeds; watercourse crossings; riparian vegetation; wetlands; rare plants,
lichens and ecological communities; municipal tree replacement; wildlife and wildlife habitat;
fish and fish habitat; marine fish and fish habitat; marine mammals; marine birds; and species
at risk.
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Caribou habitat restoration and offset measures monitoring report(s)
Trans Mountain must file with the NEB, based on the approved schedule for the
Caribou Habitat Restoration and Offset Measures Monitoring Program (required by
Condition 149), a report(s) outlining the monitoring program’s results, including the
observed effectiveness of habitat restoration and offset measures for each affected
caribou range, and how those measures will be adapted, as required, based on
monitoring results. Any proposed changes to the NEB-approved reporting schedule
must be included within the relevant report prior to any reporting on a revised schedule.
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Pipeline segment reactivation (Hinton to Hargreaves; Darfield to Black Pines) –
new certificate and certificate validation
Trans Mountain must file with the NEB, before expiry of the previous certificate
identified in Condition 19, a new certificate with a supporting report issued by an
independent certification body91 for the two pipeline segments identified in Condition 19.
The certificate and report must demonstrate that the two pipeline segments:
a) are fit for service for the specified operating conditions;92
b) meet all applicable requirements of CSA Z662; and
c) will meet the hydrostatic test requirements outlined in CSA Z662, at any time
during the certified period.
The certificate must be valid for at least 5 years and be validated on an annual basis
during the certified period.
The supporting report must include the qualifications of the independent
certification body, the justification used to grant the certificate, and the expiry date
of the certificate.
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Full-scale emergency response exercises during operations
a) Within 5 years after commencing operations, Trans Mountain must complete fullscale exercises to test each of the following five scenarios:
i) a full-bore rupture under ice and snow conditions in the Coquihalla Mountain
Range;
ii) a full-bore rupture into the Athabasca River during high spring flow conditions;
iii) a full-bore rupture into Fraser River at the Port Mann Bridge, under peak flow
conditions;
iv) a full-bore rupture into the North Thompson River during high spring flow
conditions; and
v) a tank fire at the Burnaby Terminal.
b) Trans Mountain must notify the NEB and all potential exercise participants and
observers, including Appropriate Government Authorities, first responders and
potentially affected Aboriginal groups at least 45 days prior to the date of each
exercise in a), of:
i) the exercise’s date and location(s);
ii) the exercise’s objectives;
iii) the participants in the exercise; and
iv) the scenario for the exercise.
c) Trans Mountain must file with the NEB, and provide to Appropriate Government
Authorities, first responders and potentially affected Aboriginal groups, within 3
months after completing each exercise in a), a report on the exercise that includes:
i) the results of the completed exercise;
ii) areas for improvement;
iii) steps to be taken to correct deficiencies; and
iv) confirmation that an independent third party has evaluated and assessed
the emergency response exercises and that Trans Mountain will consider the
comments generated for future exercises.
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84 For Conditions 19, 122 and 152, an” independent certification body” is an internationally recognized company or organization, such as Lloyd’s Register or
Det Norske Veritas, which is able to certify compliance to statutory requirements. The independent certification body must have expertise in pipeline
integrity. The NEB reserves the right to accept or reject the certificate. In addition, the NEB’s decision is not contingent on the results of the certificate.
85 For Conditions 19, 122 and 152, “operating conditions” must include the Project-specific operating conditions, possible transient flow conditions, slack
flow conditions, and effects on operating pressure due to temperature changes.

Deact

Tanks

Pump2

X

Pump1

X

Temp

OC2

Riparian Habitat Reclamation Evaluation Report and Offset Plan
Trans Mountain must file with the NEB for approval, on or before 31 January after the
fifth complete growing season after completing final clean-up, a Riparian Habitat
Reclamation Evaluation Report and Offset Plan.
a) The report must include, for each defined watercourse crossed by the Project:
i) an evaluation of performed reclamation activities against the identified
measureable goals and targets (required by Condition 71), that includes an
identification of the defined watercourses where riparian habitat that has not
returned to, or trending towards a sufficient, pre-construction functionality;
ii) a description of the proposed enhancement measures and corrective actions
selected and the rationale for the selected option(s); and
iii) a schedule for when the enhancement measures and corrective actions will be
initiated and an estimated timeline for completion, including any monitoring that
will be required.
b) The plan must include, for defined watercourses crossed by the Project located in
watersheds identified as being above the riparian habitat disturbance threshold
(>18 per cent of riparian habitat disturbed in the watershed) or classified as High
Sensitive fish-bearing by Trans Mountain, during the OH-001-2014 proceeding, and,
where, after the fifth complete growing season, riparian habitat has not returned, or
is not trending towards sufficient pre-construction functionality:
i) a description of the proposed offset measures selected that includes details with
rationales on the amount and type of offsets required, how the offset measures
would be implemented, and the location of offset sites;
ii) a schedule for when the offset measures will be initiated, an estimated timeline
for completion, including any monitoring that will be required, and a schedule
for when the results of the offsets monitoring will be filed with the Board that
demonstrate offset success.
iii) a description of how Trans Mountain has taken available and applicable
Aboriginal traditional land use and traditional ecological knowledge into
consideration in developing the report/plan, including demonstration that
those Aboriginal persons and groups that provided Aboriginal traditional land
use information and traditional ecological knowledge, as reported during the
OH-001-2014 proceeding and/or pursuant to Condition 97, had the opportunity
to review and comment on the information; and
iv) a summary of consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the report/plan.
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Rare Ecological Community and Rare Plant Population Mitigation Evaluation Report
and Offset Plan
Trans Mountain must file with the NEB for approval, on or before 31 January after
the fifth complete growing season after completing final clean-up, a Rare Ecological
Community and Rare Plant Population Mitigation Evaluation Report and Offset Plan for
ecological communities of concern, rare plants and lichens, and early draft, candidate,
proposed, or final critical habitat for plant and lichen species under the Species at Risk Act,
that includes:
a) an evaluation of avoidance and mitigation success with reference to the measurable
goals outlined in the Rare Ecological Community and Rare Plant Population
Management Plan required by Condition 40;
b) identification of communities, species, and critical habitats that have not yet
achieved the intended degree of reclamation success, and an evaluation of the need
for ongoing monitoring, reporting and corrective actions;
c) identification of any ongoing effects to ecological communities and rare plant and
lichen species that have an at-risk status of S1, S1S2 or S2, or that are listed under
federal or provincial legislation for protection, or on any early draft, candidate,
proposed, or final critical habitat under the Species at Risk Act;
d) for the ongoing effects identified in c), a Final Rare Ecological Community and
Rare Plant Population Offset Plan that updates the Preliminary Rare Ecological
Community and Rare Plant Population Offset Plan required by Condition 40,
and that also includes details with rationales on the amount and type of offsets
required, the offset measures to be implemented, the selection of compensation
sites, identification of the parties involved in planning and implementation and their
respective roles and responsibilities, a timeline for implementation, and the methods
and schedule for monitoring and reporting to demonstrate offset success;
e) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the plan, including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/
or pursuant to Condition 97, had the opportunity to review and comment on the
information; and
f) a summary of its consultations with Appropriate Government Authorities, any
species experts and potentially affected Aboriginal groups. In its summary, Trans
Mountain must provide a description and justification for how Trans Mountain has
incorporated the results of its consultation, including any recommendations from
those consulted, into the report/plan.
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Wetland Reclamation Evaluation Report and Offset Plan
Trans Mountain must file with the NEB for approval, on or before 31 January after
the fifth complete growing season after completing final clean-up, a Wetland
Reclamation Evaluation Report and Offset Plan that includes:
a) the extent (in hectares), by wetland type, that was impacted by Project construction
and associated activities;
b) for each wetland impacted, an evaluation of mitigation and reclamation success with
reference to the measurable goals outlined in the Wetland Survey and Mitigation
Plan required by Condition 41;
c) identification of any wetlands that have not yet achieved the intended degree
of reclamation success, and an evaluation of the need for ongoing monitoring,
reporting and corrective actions;
d) for any wetland to which no-net-loss under the Federal Policy on Wetland
Conservation applies, an evaluation of any temporary or ongoing loss of any
individual functional condition (e.g., habitat, hydrology and biogeochemistry);
e) for any wetland that has not achieved reclamation success in terms of overall
wetland function, and for any wetland to which no-net-loss under the Federal Policy
on Wetland Conservation applies and that has had a temporary or ongoing loss in
any individual functional condition, a Final Wetland Offset Plan that updates the
Preliminary Wetland Offset Plan required by Condition 41, and that also includes
details with rationales on the amount and type of offsets required, the offset
measures to be implemented, the selection of compensation sites, identification of
the parties involved in planning and implementation and their respective roles and
responsibilities, a timeline for implementation, and the methods and schedule for
monitoring and reporting to demonstrate offset success;
f) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the plan, including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/
or pursuant to Condition 97, had the opportunity to review and comment on the
information; and
g) a summary of its consultations with Appropriate Government Authorities,
potentially affected Aboriginal groups and affected landowners/tenants. In its
summary, Trans Mountain must provide a description and justification for how
Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the report/plan.
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Grasslands Reclamation Evaluation Report and Offset Plan
Trans Mountain must file with the NEB for approval, on or before 31 January after
the tenth complete growing season after completing final clean-up, a Grasslands
Reclamation Evaluation Report and Offset Plan that applies to native grasslands in
the British Columbia interior and that includes:
a) the extent (in hectares) of grasslands that were impacted by Project construction
and associated activities;
b) an evaluation of reclamation success with reference to the measurable goals
outlined in the Grasslands Survey and Mitigation Plan required by Condition 42;
c) an identification of any grasslands that have not yet achieved the intended degree
of reclamation success, and an evaluation of the need for ongoing monitoring,
reporting and corrective actions;
d) for those grasslands that have not yet achieved reclamation success, a Final
Grasslands Offset Plan that updates the preliminary plan required by Condition
42, and that also includes details with rationales on the amount and type of offsets
required, the offset measures to be implemented, the selection of compensation
sites, identification of the parties involved in planning and implementation and their
respective roles and responsibilities, a timeline for implementation, and the methods
and schedule for monitoring and reporting to demonstrate offset success;
e) a description of how Trans Mountain has taken available and applicable Aboriginal
traditional land use and traditional ecological knowledge into consideration in
developing the plan, including demonstration that those Aboriginal persons and
groups that provided Aboriginal traditional land use information and traditional
ecological knowledge, as reported during the OH-001-2014 proceeding and/
or pursuant to Condition 97, had the opportunity to review and comment on the
information; and
f) a summary of its consultations with Appropriate Government Authorities, species
experts, potentially affected Aboriginal groups and affected landowners/tenants.
In its summary, Trans Mountain must provide a description and justification for
how Trans Mountain has incorporated the results of its consultation, including any
recommendations from those consulted, into the report/plan.

OC49

CPCN

No.
157

Conditions with initial filings due after commencing operations

