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Executive Summary
British Columbia Transmission Corporation (BCTC) is a provincial Crown corporation
responsible for planning, managing, operating and maintaining most of the electrical
power transmission system in British Columbia and its interconnections with the larger
North American grid.

The existing system has limited transfer capability, and is

thermally limited during winter peak periods. As a result of the growing demand for
electricity, firm export commitments, and the need for a reliable and efficient
transmission system, the transfer capability of the Interior and the Lower Mainland
transmission system requires reinforcement by 2014.

There are three alternatives for providing the required ILM transmission capacity:
1. Upgrade several existing transmission circuits;
2. Construct a new 500 kV alternating current (AC) transmission line; or
3. Construct a new High-Voltage Direct Current (HVDC) line and two converter
stations.

There are also other potential “non-wires” solutions that could defer the need for
additional ILM transmission capacity. These include:
1. Additional coastal generation;
2. Higher Demand Side Management (DSM) targets for load reduction; and
3. Additional imports from the US.

Generally, “non-wires” options would be the responsibility of BC Hydro to implement.
These options represent key portions of BC Hydro’s power supply portfolio analysis and
are currently being examined by the BC Utilities Commission through its review of BC
Hydro’s Integrated Energy Plan and Long Term Acquisition Plan (IEP/LTAP) Application.

BCTC will complete its analysis of the transmission options by May 2007 and make a
decision on the preferred option at that time. It is expected that the BCUC will have
rendered its decision on BC Hydro’s IEP/LTAP Application before then.

In the interim, due to the long-lead time associated with permitting and constructing new
transmission lines, BCTC is entering into the Environmental Assessment process for a
Interior to Lower Mainland Transmission Reinforcement Project
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new transmission line option. If the new transmission line option is not selected as the
preferred alternative, BCTC will withdraw this option from the Environmental
Assessment process.

The new transmission line option to be considered would be a 500 kilovolt (kV) single
circuit steel tower transmission (SCST) line from the Nicola Substation (NIC) near Merritt
to the Meridian Substation (MDN) near Coquitlam.

This transmission line option would be approximately 240 km in length, and would
parallel and adjoin existing transmission line right-of-way for the majority of the route.
There are several sections along the existing transmission corridor that require widening
of approximately 36 m adjacent to the existing right-of-way to accommodate an
additional line.

The total length of the sections requiring widening is approximately

70 km. There are a number of locations where the new line would need to be located on
new right-of-way not adjacent to the existing corridor (i.e. the new line would depart the
existing right-of-way and then return). The amount of new right-of-way not adjacent to
the existing corridor is approximately 30 km. This new right-of-way would be on Crown
land.

The transmission line and associated facilities would be operated and maintained by
BCTC and owned by BC Hydro.

An HVDC solution would follow the same Nicola to Meridian path and have a similar
environmental “footprint”.

At this time, an HVDC solution is considered unlikely.

However, if such an option were selected as the preferred alternative, BCTC will file an
amended Project Description and draft Terms of Reference with the EAO.

There is some uncertainty whether the Project would be automatically reviewable under
the Reviewable Projects Regulation of the British Columbia Environmental Assessment
Act (BCEAA).

If the Project is not reviewable, BCTC will ask the British Columbia

Environmental Assessment Office (BCEAO) to designate the Project as a reviewable
project under BCEAA.
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The NIC-MDN transmission line option would also need to go through an environmental
assessment process under the Canadian Environmental Assessment Act (CEAA) due to
the requirement for federal approvals and authorization from under the Fisheries Act and
Navigable Waters Act. Once the project is designated a reviewable project, the Project
would undergo a harmonized federal-provincial environmental review led by the BCEAO
in accordance with BCEAA and CEAA.

The Canadian Environmental Assessment

Agency (CEA Agency) will determine whether the federal government requires an
environmental screening assessment or a comprehensive study.

The NIC-MDN transmission line option, if selected as the preferred alternative, will also
require a Certificate of Public Convenience and Necessity (CPCN) from the BCUC. It is
expected that the BCUC process would review the need and justification for the Project,
the alternatives, capital and operating costs, and a broad range of socio-economic and
non-financial factors. The BCUC may choose to hold public hearings on the CPCN
application.

Potential Benefits
The benefits of upgrading the ILM transmission network include:
1. Alleviating transmission constraints that will continue to worsen as load in the
Lower Mainland grows and remote electricity generation resources continue to
be developed in the BC interior;
2. Supporting system reliability and efficient resource utilization by ensuring that
there is adequate transmission capacity to link generation with load;
3. Improving energy efficiency by reducing transmission system energy losses;
4. Ensuring BC’s trade benefits are retained;
5. Reducing costs and enhancing flexibility for transmission line maintenance;
6. Reducing exposure to load and generation shedding requirements; and
7. Reducing reliance on gas-fired coastal generation.

Project Components
A new transmission line would involve:
1. A 240 km 500 kV transmission line between NIC substation near Merritt and
MDN Substation in Coquitlam;
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2. 500 kV circuit terminations and related equipment at NIC and MDN within the
existing substation boundaries; and
3. A 500 kV series compensation station near the mid-point of the transmission line.
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Consultation
First Nations engagement and public consultation will be undertaken throughout all
stages of project planning, regulatory review, and construction.

This will include

meetings and working sessions with First Nations, meetings with stakeholder groups,
and public open houses and information sessions. Consultations will be supported by a
variety of information materials and feedback mechanisms to ensure that stakeholders
have the opportunity to be fully informed about the project and have convenient means
to provide input.

Environmental Assessment
The scope of the environmental assessment will include a range of potential effects to
physical, biological, and cultural resources including:
1. Aquatic species and habitat;
2. Terrestrial ecosystems, vegetation and wildlife;
3. Land use and socioeconomic/socio-community conditions;
4. Visual landscape and recreational resources;
5. First Nations traditional use;
6. Heritage and archaeological resources; and
7. Public health issues.

BCTC will prepare and submit a draft Terms of Reference (TOR) for regulatory review
and approval that will outline the proposed scope of the technical studies, assessment
methodologies, public and First Nations consultation programs, and the general format
and organization to be implemented during preparation of the Application for an
Environmental Assessment Certificate (EAC) under BCEAA. The EAC Application will
also satisfy the requirements for either a screening level environmental assessment or a
comprehensive study under CEAA.
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1.0

PROPONENT INFORMATION

1.1

Proponent Identification

BCTC is a provincial Crown corporation that began operations on August 1, 2003.
BCTC’s head office is located at Suite 1100 - 1055 Dunsmuir Street in Vancouver.

Under the Transmission Corporation Act and a number of designated agreements
between BCTC and BC Hydro, BCTC has the responsibility to manage, maintain and
operate BC Hydro’s transmission assets. BCTC is also responsible for directing new
investment in transmission infrastructure upon approval of the BCUC. This responsibility
includes planning, constructing and obtaining all regulatory approvals for enhancements,
reinforcements and sustaining growth investments of BC Hydro’s transmission assets,
and for entering into commitments and incurring expenditures for capital investments on
the transmission system. BC Hydro continues to own the core transmission assets and
is required to make capital expenditures to support these investments.

1.2

Key Proponent Contacts

Proponent: B.C. Transmission Corporation (BCTC)
Melissa Holland, Manager Major Projects
Interior to Lower Mainland Transmission Reinforcement Project, Program Manager
British Columbia Transmission Corporation (BCTC)
11th Floor – 1055 Dunsmuir Street
Vancouver, B.C. V7X 1V5
Phone: (604) 699-7323
Fax: (604) 699-7537
e-mail: melissa.holland@bctc.com
Agent (on behalf of BCTC): Golder Associates
Don Gamble, MCIP, R.P.Bio.
Golder Associates
#500 – 4260 Still Creek Drive
Burnaby, B.C. V5C 6C6
Phone: 604) 296-2878
Fax: (604) 298-5253
e-mail: dgamble@golder.com
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2.0

PROJECT JUSTIFICATION

This Project Description provides an overview of the NIC-MDN transmission line option
to reinforce the Interior to Lower Mainland transmission grid.

The existing ILM transmission network is thermally and voltage stability limited during
winter peak power transfer. The ILM network has a total transfer capacity of 5,800 MW
and a thermal limit of 6,300 MW. During peak load hours in 2006/07, the sum of Lower
Mainland and Vancouver Island load, firm transmission commitments on circuits
connecting the BC system to the US, and transmission losses from the ILM system are
projected to reach approximately 7600 MW and continue to grow after that. Until an ILM
transmission system reinforcement is made, the difference between the demand and the
existing ILM capacity, 1300 to 1800 MW, must be met by local generation in the Lower
Mainland or on Vancouver Island, or by imports from the US. Any retirements of existing
coastal generating facilities would exacerbate this short fall.

The ILM Project will

examine the available means to increase the ILM transmission network total transfer
capability by as much as 2100 MW.

BC Hydro filed its 2006 Integrated Electricity Plan (IEP) and its Long Term Acquisition
Plan (LTAP) with the BCUC at the end of March 2006 and filed amendments dated
August 31, 2006. The LTAP identifies the need for additional transmission capacity
between the Interior and the Lower Mainland between 2014 and 2019.

System planning studies will continue to assess the need and timing of an ILM solution.
Scenario analysis continues to evolve as new information is made available such as the
LTAP and updated load forecasts. Currently there is substantial evidence indicating a
need for a solution by 2014.

There are three alternatives for increasing ILM system transmission capacity:
1. Upgrade of several existing transmission circuits and related components;
2. Construct a new 500 kV AC transmission line; or
3. Construct a new HVDC line and converter stations.
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There are also potential “non-wires” solutions that could defer the need for additional
ILM transmission capacity:
1. Addition coastal generation;
2. Higher DSM targets for load reduction; and
3. Additional imports from the US.

“Non-wires” options are not transmission solutions and would generally be BC Hydro’s
responsibility. These options represent important portions of BC Hydro’s power supply
portfolio analysis and are currently being examined by the BCUC through its review of
BC Hydro’s IEP/LTAP Application.

BCTC is analyzing an option to upgrade existing circuits. This would involve increasing
the capacity on four existing circuits connecting into the Lower Mainland.

Other options for increasing ILM transfer capability through construction of new lines
have been reviewed by BCTC and compared with the potential NIC to MDN
transmission project. These options include a new 500 kV transmission line between the
Kelly Lake (KLY) and Cheekye (CKY) substations or a 500 kV line from NIC to Ingledow
(ING) substation. If a new AC line is determined to be the preferred ILM option, the NICMDN project is the preferred new line solution.

An HVDC solution would follow the same NIC to MDN path as a 500 kV AC solution and
have a similar environmental “footprint” except for new large converter stations at the
existing NIC and MDN substations.

These would require expansion of the existing

property boundaries. At this time, an HVDC solution is considered unlikely; however, if
such an option were selected as the preferred alternative, BCTC would file an amended
Project Description and draft Terms of Reference with the EAO.

The NIC-MDN transmission line option, if selected as the preferred alternative, will
require a Certificate of Public Convenience and Necessity (CPCN) from the BCUC.
Amongst other things, the BCUC process will review the need and justification for the
Project, the alternatives and the costs. The BCUC may choose to hold public hearings
on the CPCN application.
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3.0

PROJECT COMPONENTS AND INFRASTRUCTURE

3.1

Existing NIC to MDN Transmission Line Corridor

The first 500 kV transmission line constructed between NIC and MDN was circuit 5L82.
This transmission line was completed in 1979 after the completion of the Revelstoke
Generating Station on the Columbia River. It is comprised primarily of guyed and rigid
SCSTs. 5L82 is approximately 240 km long and defines the NIC to MDN corridor (see
Figure 1: Interior to Lower Mainland Transmission Reinforcement Study Area and
Existing Transmission Line System).

The NIC to MDN corridor also contains portions of circuits 5L81 and 5L41. 5L81, NIC to
ING, a 500 kV SCST line, was completed in 1976 to carry power south from the Mica
Generating Station, also on the Columbia River. This circuit parallels 5L82 between NIC
and Harrison Hot Springs and ties into American Creek Capacitor Station (AMC). 5L81
leaves the corridor at Harrison Hot Springs to follow the Fraser Valley to ING.

Circuit 5L41, Kelly Lake Substation (KLY) near Clinton to ING, a 500 kV SCST, was
completed in 1969 to carry power south to the Lower Mainland from generating stations
on the Peace River. 5L41 parallels 5L81 and 5L82 between the headwaters of
American Creek and Ruby Creek where it leaves the corridor to follow the Fraser Valley
to Clayburn Substation (CBN) near Abbotsford.
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Figure 1

3.2

Proposed Project Route and Components

The NIC-MDN transmission line option would be a new 500 kilovolt (kV) single circuit
steel tower (SCST) transmission line between Nicola Substation (NIC) near Merritt, B.C.
and Meridian Substation (MDN) located in Coquitlam, B.C. The new transmission line
option would parallel an existing 500 kV transmission line (5L82) for most of its
approximately 240 km length. When the existing lines were constructed in the early
1970s, additional right-of-way (ROW) was acquired at that time, anticipating one or two
future additional lines. Existing access roads would be used and some new access
roads would be required. Logging and clearing would be required before construction.

Statutory ROW already exists for approximately 85% of the route (210 km). The existing
ROW would need to be widened to varying degrees (on average approximately 36 m) in
several segments totaling approximately 70 km. Widening adjacent to the existing ROW
would be on Crown land and a few private parcels.

There are a number of locations

where the new line would need to be located on new ROW not adjacent to the existing
corridor (i.e. the new line would depart the existing right-of-way and then return). The
amount of new ROW not adjacent to the existing corridor would be approximately 30 km.
This new ROW would be on Crown land. Please see Appendix A.

There are a number of route alignment alternatives (please see Figure 2). The final
alignment will be determined based on information gathered through the environmental
assessment studies, First Nations and public consultation, and engineering analysis.
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Figure 2

A 500 kV series capacitor station would be added along the corridor, close to the midpoint between Merritt and Coquitlam, to provide series compensation of the new
transmission line. Depending on the outcome of routing analysis and system studies,
this may be accomplished within the existing transmission system footprint or may
require the development of a new capacitor station on a new site adjacent to the project
corridor.
Specific components of the NIC-MDN transmission line option include:
1. Approximately 240 km of new single circuit 500 kV transmission line between
Nicola Substation near Merritt and Meridian Substation in Coquitlam following an
existing statutory right-of-way for most of the corridor. Right-of-way widenings
would be necessary in some areas. Further, due to terrain stability, access
limitations, environmental sensitivity, First Nations interests and other issues, it
is anticipated that new right-of-way would be required through sections of the
Fraser Canyon and the Fraser Valley in order to avoid certain areas;
2. A 500 kV single circuit termination at NIC, including a line termination structure,
circuit breakers, 122.5 MVAr of reactive compensation, and associated
equipment within the existing substation property boundaries;
3. A 500 kV single circuit termination at MDN, including a line termination structure,
circuit breakers, and associated equipment within the existing substation
property boundaries; and
4. A 500 kV series compensation station involving an expansion of either the
existing American Creek or Chapmans capacitor stations, or construction of a
new capacitor station at a new site. There is an unused site at Ruby Creek,
currently owned by BC Hydro that may be an option for locating a new capacitor
station.

The location will depend on the route chosen and the final system

requirements.

However, it is technically advantageous to locate the series

capacitor station near the mid-point of the proposed transmission line route.

Interior to Lower Mainland Transmission Reinforcement Project
B.C. Transmission Corporation

Rev 1 – December 4, 2006

Page 8

4.0

FIRST NATIONS ENGAGEMENT

4.1

BCTC/BC Hydro First Nations Engagement

BC Hydro (Aboriginal Relations and Negotiations) will lead the engagement of First
Nations and will coordinate the First Nations engagement process with the broader
public consultation program. BCTC will be responsible for leading discussions on
transmission system matters.

BCTC will lead the broader public consultation program. First Nations will be presented
with every opportunity to benefit from the broader public engagement process but will
also be offered separate engagement processes that are designed to meet specific
cultural and community needs.

4.2

First Nations Engagement Objectives

BCTC and BC Hydro recognize that consultations must be meaningful from a First
Nations perspective. Specific expectations will depend on the particular First Nation
being consulted and may change over time. Elements of what will be accepted as
meaningful consultation are defined by the following objectives:

1. to show respect for Aboriginal rights, duties and authority;
2. to ensure flexibility and a mutually agreeable process;
3. to provide funding to First Nations to engage in consultation processes;
4. to address First Nations interests;
5. to share information; and
6. to allow adequate time for the consultation process.

4.3

Proposed First Nations Engagement Plan

BC Hydro, on behalf of the BCTC, will commit to undertaking notification and
consultation activities with First Nations to build sustainable relationships. Consultation
deliverables will include:

1. a project overview document;
2. an opportunity for First Nations input to the engagement plan and EAC
application Terms of Reference;
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3. an agreement on capacity funding;
4. regular project communications;
5. a First Nations Engagement Report;
6. opportunities for First Nations comment on the Application; and
7. notification of Ministry decision(s).

Engagement initiatives will be undertaken throughout the pre-application stage of the
project including the preparation of the EAC Application, and subsequently, during the
public comment period and in conjunction with Technical Working Group review
activities following submission of the Application.

4.4

Key First Nations

An examination of asserted traditional territory, Statement of Intent boundaries and
known consultation boundaries indicates that thirty-five First Nations and six Tribal
Councils are likely to have interests in the Project and will be consulted individually (by
Band) or collectively (e.g. by Tribal Council or Alliance). See Appendix B for a list.

Although the Project may appear by proximity to potentially affect only one Band and its
members within a Nation of affiliated Bands, all of the Bands may assert rights
collectively across the combined traditional territory of the Nation (i.e. Upper Nicola and
Okanagan Nation). Consequently it may be necessary to consult the entire Nation and
its member Bands as well as the individual Band.

4.5

Consultation Activities Completed to Date

All potentially affected First Nations and tribal councils have received initial notification
materials regarding the NIC-MDN transmission option and a conceptual schedule of
principle milestones. All but two bands have received face-to-face presentations about
the NIC-MDN option and been given the opportunity to gain a general familiarity with the
location and nature of the potential project.

A second round of meetings will begin in November with a two-fold objective:
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1. Continue to build awareness and develop a productive relationship with BCTC
and BC Hydro.
2. Begin to put in place capacity funding to facilitate First Nations participation in
the early portion of pre-application activities including development of the Terms
of Reference.
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5.0

PUBLIC CONSULTATION

5.1

General Approach

BCTC’s general approach for notifying and consulting with public stakeholders includes
the following principles:

1. An open public process: interested parties will be encouraged to participate
throughout the planning process and regulatory review, with effective two-way
communication.

The consultation process is viewed as an opportunity for

constructive dialogue with an informed audience;
2. Meaningful consultation: interested parties expect that consultations will be real
and meaningful from their perspective. Specific expectations may vary among
the people being consulted and may change over time.
3. Transparent and accountable:

interested parties expect that they will be

provided with access to all relevant information and that they will be informed
about changes in the project and decisions made by BCTC.
4. Consultation, not consensus:

input from the public, along with information

gathered through technical, environmental and social impact studies, will inform
BCTC decisions.

5.2

Public Consultation Objectives

BCTC has a responsibility to communicate project intent, respond to public issues and
concerns, and gather suggestions with regard to its construction, schedule and
operations.

The objectives of the Project public consultation plan are:

1. Project Justification: to provide information to interested and affected residents
and stakeholders about the need for the project;
2. Public Education: to explain the rationale for the project;
3. Issues Identification and Management: to identify and address potential issues
and concerns from a community and stakeholder perspective; and
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4. Public Input: to identify opportunities for individuals to have input into BCTC
decisions that may affect them and, where feasible, make adjustments to the
plan based on their input.

5.3

Proposed Public Consultation Plan

BCTC will undertake public notification and consultation activities throughout the
preparation of the EAC and CPCN applications to engage in meaningful public input and
feedback.

BCTC will also undertake formal public consultation activities, such as

scheduled public meetings and information sessions, during the public comment period
following submission of the Application for regulatory and public review.

Consultation activities that will be undertaken through all stages of the project include
the following:

1. Public issues scoping and community profiling;
2. Website development and printed materials;
3. Meetings with media in the project area;
4. Meetings with key stakeholder groups;
5. Open houses, information sessions and meetings to raise awareness, and to
identify and address issues and concerns;
6. Ongoing issues tracking and proactive response;
7. Public notification of events, meetings and the status of the project using, for
example, advertising, and mailouts;
8. Providing comprehensive reporting of the process and results of the consultation
process, including consultation summaries to support the EAC and CPCN
applications.

See Appendix C for an Initial Stakeholders List.
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6.0

SCOPE OF ENVIRONMENTAL ASSESSMENT

During the pre-application stage, efforts will focus on the scoping of issues for review
and the development of Terms of Reference (TOR) for the EAC Application. The TOR
will also satisfy requirements identified by the CEA Agency for an environmental
screening assessment (or comprehensive study) under CEAA. Input received during
consultation with federal, provincial and municipal agencies, the public and First Nations
will be of critical importance in the development of the TOR.

BCTC will submit the draft TOR for regulatory review and approval. The draft TOR will
outline proposed scope of the technical studies, assessment methodologies, public and
First Nations consultation programs and general formal and organization to be
implemented during preparation of the EAC application, and concurrently, to meet the
environmental assessment requirements under CEAA.

It is anticipated that the scope of the environmental assessment will consider potential
effects to the following biological, physical, and cultural resources:

1. Aquatic species and habitat;
2. Terrestrial ecosystems, vegetation and wildlife;
3. Land use and socioeconomic/socio-community conditions;
4. Visual landscape and recreational resources;
5. First Nations traditional use;
6. Heritage and archaeological resources; and
7. Public health issues.

Additional assessment topics may be added to this list during preparation of the TOR
and the course of the environmental assessment studies.

Based on the findings of the assessment studies, environmental mitigation measures will
be recommended that, where appropriate, will be incorporated into detailed alignment,
tower placement decisions, and other aspects of project design to attempt to avoid
adverse effects.

In addition, mitigation measures will be compiled in a detailed

Environmental Management Plan that will be used to minimize effects associated with

Interior to Lower Mainland Transmission Reinforcement Project
B.C. Transmission Corporation

Rev 1 – December 4, 2006

Page 14

specific activities and procedures during project construction and operation.

This

document will be finalized subsequent to project approval.

In addition to the assessment results, the EAC Application will describe the potential for
residual effects to occur after implementation of recommended mitigation measures. As
required under CEAA, it will also contain an assessment of cumulative environmental
effects, an analysis of potential accidents and malfunctions, and an evaluation of the
effects of the environment on the project.

6.1

Key Environmental and Socioeconomic Issues

A brief overview of key biological, socioeconomic and public health issues involved in
the Project, as well as an indication of how they will be dealt with in the EAC Application,
is provided below.
Aquatic Species and Habitat
The transmission line corridor between NIC and MDN, as well as much of the existing
and proposed new access, intersects or runs parallel to a large number of streams,
many of which support populations of fish and other aquatic organisms. Fish present in
the project area that are of particular interest to regulatory agencies, First Nations and
the public include all five species of Pacific salmon, steelhead trout, kokanee, bull trout,
and cutthroat trout. In addition, the middle Fraser River, which will be crossed by the
proposed transmission line in the vicinity of Yale, supports white sturgeon, a species of
special concern under the federal Species at Risk Act (SARA).

The EAC Application will describe the results of a fish and fish habitat inventory and
assessment, to be undertaken in 2006/2007 to identify critical and sensitive spawning,
rearing and riparian habitats within and adjacent to the corridor. The document will also
evaluate potential effects to aquatic habitats associated with necessary right-of-way
clearing, access development, and transmission line construction, and describe
environmental mitigation and habitat compensation strategies to be implemented during
the course of the project. Technical input will be sought from regional habitat biologists
with Fisheries and Oceans Canada and the BC Ministry of Environment, as well as local
streamkeeper groups, where applicable.
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Terrestrial Wildlife and Vegetation
Vegetation and wildlife resources that occur along the NIC-MDN transmission corridor
will be described in the EAC Application based on a review of background documents,
digital resource inventories, and field studies to be undertaken in 2007. Habitat mapping
will be used to delineate ecological units and describe ecological-landscape
relationships. Existing and available terrestrial and predictive ecosystem mapping will
be used where possible. Predictive Ecosystem Mapping (PEM) exists for the Merritt
Timber Supply Area from the upper portions of Uztlius Creek east to Merritt. Terrestrial
Ecosystem Mapping (TEM) exists for portions of the Fraser Timber Supply Area from the
Uztlius Creek south to Coquitlam. All fieldwork will follow methods described in Wildlife
Habitat Rating Standards contained in the Resource Inventory Committee standards and
protocols. Studies relating to vegetation will focus on ecosystems, rare elements and
weeds while those pertaining to wildlife will describe the distribution of and habitat use
by amphibians, reptiles, birds and mammals, including species protected under SARA
and species of provincial concern.

The existing transmission line right-of-way, as well as the alternative alignments being
considered for certain sections of the proposed transmission line, traverse many areas
that provide high value habitat for plant and wildlife communities, including wide
expanses of ungulate winter range, and a number of parks and protected areas. Other
examples of important habitat include several Special Resource Management Zones for
spotted owls, crossed by the right-of-way between the headwaters of Uztlius Creek and
Coquitlam Mountain. Southwest of Merritt, through the Spius Creek, Uztlius Creek and
Anderson River drainages, the right-of-way crosses the spine sub-unit of the North
Cascades Grizzly Bear Population Unit.

Near Yale, depending on the selected

alignment, the right-of-way may abut the Yale Garry Oak Ecological Reserve and further
to the southwest, traverse mountain goat winter range on Zofka Ridge. Near the south
end of Harrison Lake and the Chehalis River, the new right-of-way may cross the
proposed Harrison-Chehalis Wildlife Management Area. Further west, the existing rightof-way crosses Pitt Polder, wetlands that provide valuable nesting habitat for sandhill
cranes, as well as habitat for other resident and migratory birds, and wildlife species.

Potential effects to terrestrial ecosystems, wildlife habitat, and wildlife species may occur
as a result of activities involved in right-of-way and access preparation and maintenance
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(e.g., vegetation clearing), tower installation, and conductor stringing. Effects during
operation may occur due to the presence of the new transmission line, as well as the
expanded clearing footprint.

These potential effects are expected to be most

pronounced along those sections of the corridor that require widening of the existing
transmission line right-of-way or establishment of new right-of-way.

The results of the environmental assessment will be used to modify the alignment, tower
locations and tower designs, where practical, to avoid or minimize any adverse effects.
Special emphasis will be placed on devising means to protect species of federal and
provincial

concern.

Where

such

solutions

are

not

feasible,

site-specific

mitigation/compensation measures will be developed with input from specialist
consultants, regulatory agencies, and interested stakeholders. These measures will be
described in the EAC Application.
Land Use and Socio-economic/Socio-community Conditions
From NIC east to the Fraser Canyon, the existing 500 kV right-of-way crosses open,
lightly forested rangeland, much of which is held in the Agricultural Land Reserve. In the
Nicola Valley, most of this land is privately owned. In contrast, most of the area beyond
Howarth Creek, westward to the canyon, is unsurveyed Crown land, held under forest
licenses and grazing leases. Forestry remains a primary land use along the existing and
proposed rights-of-way as the transmission line moves west towards the Fraser Valley
and the Lower Mainland. As it descends from high to mid elevations and down into the
Fraser Lowlands, agriculture and residential land use become increasingly prominent.
Through this area, west toward Coquitlam, the corridor traverses or passes close to
several provincial parks and protected areas, including:
1. Sasquatch Provincial Park,
2. Cascade Falls Regional Park,
3. Rolley Lake Provincial Park,
4. Golden Ears Provincial Park,
5. Pinecone-Burke Provincial Park, and
6. Pitt Polder Ecological Reserve.
In addition, it runs adjacent to the Pitt Lake Unit of the Pitt-Addington Marsh Wildlife
Management Area and may cross the proposed Chehalis River Wildlife Management
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Area. It also crosses the proposed Blue Mountain Protected Area, on the east side of
Alouette Lake.

Potential effects on land use and socio-community attributes associated with the NICMDN transmission line option will be evaluated in several studies including an
agricultural impact assessment, a forest and forestry use assessment, and a socioeconomic assessment. The extent of urban, agricultural, commercial, industrial, and
First Nations lands, as well as parks, ecological reserves, and other protected areas
crossed by the Project corridor will be delineated.

Areas of active resource

development, such as logging, mining and gravel extraction, and areas of urban growth
will be identified.

Potential land use conflicts will be identified and mitigation measures developed to
minimize or avoid project-related effects. The assessment will also address potential
effects on local traffic patterns, existing industrial and commercial operations,
recreational use, and property values during construction and operation of the new
transmission line.

Archaeological Resources, Heritage Resources and First Nations Traditional Use
The existing corridor traverses the asserted traditional territory, and in some cases, on or
near reserve lands, of approximately thirty-five First Nations.

An Archaeological

Overview Assessment (AOA) and a heritage resources inventory and assessment will be
undertaken by specialist consultants, with the involvement and approval of First Nations
and the BC Ministry of Tourism, Sport and the Arts, Archaeology Permitting and
Inspection Section.

Following the AOA, more detailed Archaeological Impact

Assessments (AIA), involving subsurface investigations at selected sites along the rightof-way, will likely be required to confirm the presence (or absence) of archaeological
resources. A Heritage Inspection Permit(s) under the Heritage Conservation Act will be
secured prior to undertaking these assessments.

During First Nations engagement, the project team will request access to existing
traditional use studies or site-specific information describing traditional use in areas to be
crossed by the transmission line and associated access roads. Since such information
may be considered confidential, it may not be directly referred to in the EAC Application

Interior to Lower Mainland Transmission Reinforcement Project
B.C. Transmission Corporation

Rev 1 – December 4, 2006

Page 18

but will be taken into account during route selection and design, as well as the
development of mitigation measures for project construction and operation.
The heritage resources inventory and assessment will identify historical sites within the
proposed transmission line corridor such as the Hudson Bay Company Brigade Trail and
the Douglas Portage Trail, both of which, depending on the final route selected through
this area, may be approached and/or crossed in the vicinity of the Fraser Canyon.
Mitigation measures will be recommended to avoid or minimize impacts to any historical
features intersected by the transmission line right-of-way or access. These measures will
be incorporated into project design and construction plans, and described in the EAC
Application.

Visual Landscape and Recreation Resources
Clearing and installation of new transmission towers and conductors along the existing
right-of-way and in proposed areas of new right-of-way could result in adverse effects to
the visual landscape and recreation resources. Such effects are likely to be of particular
concern on the slopes above the Fraser Canyon, visible from Highway 1, Alexandra
Bridge Provincial Park, Yale, Kent, and, depending on the outcome of route selection
decisions, the American Creek area. Visual effects associated with new clearing and
transmission towers will also occur in the Fraser Valley, particularly in the vicinity of
Ruby Creek, Sasquatch Provincial Park, Bear Mountain, Harrison Hot Springs, Hatzic
Prairie, and Cascade Falls Regional Park. As the transmission line moves west through
Mission, Maple Ridge, Pitt Meadows and Coquitlam, potential visual effects are
expected to be of significant concern to the public and other stakeholders. Also of
concern through this area will be visual and recreational effects in natural areas such as
parks, ecological reserves and wildlife management areas.

Specialists will be retained to prepare an inventory of recreation resources, including
visual landscapes, and recreation features, opportunities and viewpoints along the
length of the proposed transmission line corridor. This work will be undertaken with
reference to existing data and mapping maintained by Ministry of Forests and Range
(MoFR) Recreation Inventory staff. Technical input will be provided to the project team
regarding recommended alignment and tower locations, relative to sight lines. Threedimensional landscape renderings from different representative viewpoints for use
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during public and First Nations engagement will be developed. These will be used to
assess effects to visual landscape and recreation resources/features associated with the
final transmission line route and site-specific tower designs. This information will be
incorporated into the EAC Application.

Public Health Issues
Key health issues associated with construction, operation and maintenance of a new
500 kV transmission line will be identified in the EAC Application. During clearing and
construction, such issues will likely include short-term localized increases in noise levels
and air pollutant emissions (e.g., fugitive dust, exhaust) associated with equipment
operation. The EAC Application will include a description of pre-project ambient noise
and air quality conditions at a representative number of sites along the alignment,
focusing on potentially sensitive sites such as residential areas, schools, health care
facilities, and community centres.

Relevant regional and municipal bylaws and

guidelines will be reviewed and used to develop site-specific mitigation measures to limit
public health effects during construction.

Potential effects of transmission line operation on public health, including those
associated with air and water quality will also be discussed in the EAC Application.
Extremely low frequency (ELF) electromagnetic field (EMF) levels, such as those
generated during the transmission and use of electric power do not have a demonstrated
adverse effect on human health. However, EMF continues to be a concern of some
stakeholders. The EAC Application will address existing and projected EMF levels within
and adjacent to the ROW.

The air and water quality assessments and the EMF

assessment will involve a review of the most current literature and codes of practice, will
make reference to site-specific issues and concerns, and will recommend best
management practices for mitigation of effects.

6.2

Additional Permit, License and Approval Requirements

In addition to project approval under BCEAA and CEAA, BCTC will apply to a number of
federal and/or provincial agencies for approval to carry out specific aspects of the
project.

For example, works to be conducted in or adjacent to a watercourse may

require provincial approval under the Water Act and/or federal approval under the
Fisheries Act or Navigable Waters Protection Act. Acquisition of new right-of-way on
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Crown land will require a statutory right-of-way easement and/or a License of
Occupation under the provincial Land Use Act. BCTC will apply for a park use permit
under the Park Act for clearing of right-of-way and/or installation of new transmission
structures in a provincial park. Removal of timber from the right-of-way will require a
License to Cut and a timber mark from MoFR.

To the extent possible, applications for permits, licenses and approvals identified during
the course of the environmental assessment and review process will be prepared
concurrently with the EAC Application.
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7.0

SCHEDULE

Table 1: Key Project Milestones
•

Initial BCTC meeting with the BCEAO

January 13, 2006

•

Initiate First Nations engagement and public consultation

August 2006

•

Complete Definition Phase Project Plan

September 15, 2006

•

Submit Project Description to BCEAO / CEA Agency

November 2006

•

Submit first draft of Terms of Reference (TOR)

January 2007

•

Section 10 Order issued by BCEAO

December 2006

•

Section 11 Order issued by BCEAO

February 2007

•

Initiate Environmental studies (Field work in Spring 2007)

January 2007

•

First pre-application meetings of Technical Working

January 2007

Groups(s)
•

EAC Application TOR approved by BCEAO

June 2007

•

Select base route alignment and capacitor station site

Summer 2007

(technical assessment)
•

Submit CPCN Application

September 2007

•

Complete Project Definition Phase First Nations

June 2008

engagement and public consultation report
•

Complete Environmental Studies

August 2008

•

CPCN issued by BCUC

Summer 2008

•

Submit EAC Application

November 2008

•

EAC issued by BCEAO

Summer 2009

•

Commence Implementation Phase Activities

Summer 2009

•

Earliest Project In-Service date

Fall 2014
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8.0

CONCLUSIONS

The ILM transmission system must be able to provide adequate transmission capacity
for the safe and reliable supply of electricity to meet the growing demand in the Lower
Mainland and on Vancouver Island. The existing system has limited transfer capability,
and is thermally limited during winter peak periods. As a result of the growing demand
for electricity, firm export commitments, and the need for a reliable and efficient
transmission system, the transfer capability of the Interior and the Lower Mainland
transmission system requires reinforcement by 2014.

Engineering and planning studies completed by BC Hydro and BCTC have determined
that a new 500 kV transmission line between Nicola Substation, near Merritt, and
Meridian Substation, located in Coquitlam, is a preferred option for reinforcing the
transmission system.

This will enhance the total transfer capability by as much as

2100 MW, provide flexibility of dispatching interior generation resources, improve system
efficiency and reduce the need for “reliability-must-run” generation in the Lower Mainland
and on Vancouver Island.

In order to construct a new transmission line, BCTC will require a CPCN, and the Project
will be subject to a harmonized federal-provincial environmental review. The
environmental assessment will consider the potential effects of the project on various
biological, physical and cultural resources in the project area.

To address the

requirements of the CPCN and the EAC applications, BCTC will conduct a range of
technical and environmental studies, and will engage First Nations, the public and other
stakeholders to identify and address Project-related issues.

Engagement activities will be undertaken with First Nations and the public throughout
the detailed planning and construction of the project. This will include public open
houses, information sessions and meetings, supported by information materials and
feedback mechanisms to enable First Nations, the public and other stakeholders to be
fully informed about the project.

Based on the assessment of effects and input from First Nations and other stakeholders,
BCTC will establish project and environmental mitigation and monitoring measures.
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These will reduce, and where possible, avoid potential adverse effects associated with
the design, construction, operation and maintenance of the Project.

In developing the EAC Application, BCTC will work closely with the BCEAO to ensure
that technical and environmental studies, and the engagement processes for First
Nations and the public meet the expectations of review agencies and other stakeholders.
With this approach, BCTC is confident that the transmission system reinforcement will
be planned, constructed, operated and maintained in the best interests of its customers
and the people of British Columbia.
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Appendix A
APPENDIX A: RIGHT OF WAY REQUIREMENTS

Preliminary: Current State 5L83 Right-of-Way Requirements Summary Table

Line Segment

ROW
Length
(km)

New ROW
Length (km)

Area of New
ROW (Ha)

Length of
Additional RW /
Widening (km)

Area of Additional
RW / Widening (Ha)

A–B
B–C
C–D
C–E
D–E
E–F
E–G

50.0
19.3
15.1
21.5
5.2
3.8
12.0

6.5
15.1
-

32.5
75.5
-

0.9
12.8
21.5
1.0
3.8
-

4.3
46.4
99.8
3.2
20.8
-

E–H
G–H
F–I
I–J
H - J (East)
H - J (West)
H - J1
J1 – L
J1 – J
J - K (West)
J - K (East)
K–L
K - M (East)
K - M (West)
I–M
M–N
L–N
N–O
O–P
P–Q
Q–R
R–S
S–T
T–U

19.7
4.1
13.3
9.3
9.2
9.2
5.5
9.8
3.8
3.0
3.0
4.3
10.4
10.4
22.7
8.4
8.0
7.3
14.8
29.5
7.2
12.1
22.6
8.7

19.7
5.5
9.8
3.8
22.7
7.2
-

98.5
27.5
49.0
19.0
113.3
35.8
-

13.3
9.3
9.2
9.2
3.0
3.0
4.3
10.4
10.4
8.4
8.0
7.3
9.8
10.3
0.9

56.7
42.2
34.7
10.8
18.6
37.4
45.9
34.0
28.9
29.0
46.4
16.6
2.6

U–V
TOTAL

8.2
240.5

28.8

143.8

67.6

230.7

= route (via Chapmans)
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APPENDIX B: INITIAL FIRST NATIONS LIST
First Nation Band
1. Aitchelitz Band
2. Boothroyd Indian Band
3. Boston Bar First Nation
4. Chawathil Band
5. Cheam Indian Band
6. Chehalis Indian Band
7. Coldwater Indian Band
8. Cook's Ferry Indian Band
9. Katzie First Nation
10. Kwantlen First Nation
11. Kwaw-kwaw-a-pilt First Nation
12. Kwikwetlem First Nation
13. Leq' a: mel First Nation (formerly Lakahahmen)
14. Lower Nicola Indian Band
15. Nicomen Indian Band
16. Matsqui First Nation
17. Nooaitch Indian Band
18. Okanagan Indian Band
19. Osoyoos Indian Band
20. Penticton Indian Band
21. Peters Band
22. Scowlitz First Nation
23. Seabird Island
24. Shackan Indian Band
25. Shxw'ow'hamel First Nation (formerly Ohamil)
26. Siska Indian Band
27. Skawahlook First Nation
28. Spuzzum
29. Squamish
30. Tsawwassen First Nation
31. Tsleil-Waututh First Nation
32. Upper Nicola Band
33. Upper Similkameen Indian Band
34. Westbank
35. Yale
Tribal Council / Society
1. Nautsamawt Tribal Council
2. Nicola Tribal Association
3. Okanagan Nation Alliance
4. Sto:lo Nations Society
5. Sto:lo Tribal Council
6. Nlakapamux Tribal Council
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APPENDIX C: INITIAL STAKEHOLDER LIST
Federal Agencies
• Canadian Environmental Assessment Agency
• Environment Canada
• Fisheries and Oceans Canada
• Health Canada
• Indian and Northern Affairs Canada
• Transport Canada
• Fraser River Port Authority
• Industry Canada
• Natural Resources Canada
• Parks Canada
Joint Federal/Provincial
• Fraser River Estuary Management Program
Provincial Agencies
• Ministry of Aboriginal Relations and Reconciliation
• Ministry of Agriculture and Lands
• Ministry of Energy, Mines and Petroleum Resources
• Ministry of Environment
• Ministry of Forests and Range
• Ministry of Public Safety and Solicitor General
• Ministry of Tourism, Sports & the Arts
• Ministry of Transportation
• Agricultural Land Commission
• BC Utilities Commission
• BC Hydro
Regional Government
• Thompson-Nicola Regional District
• Fraser Valley Regional District
• Greater Vancouver Regional District
Municipal Government
• Village of Harrison Hot Springs
• District of Kent (includes Village of Agassiz)
• District of Mission
• District of Pitt Meadows
• District of Maple Ridge
• City of Coquitlam
Stakeholder groups
• Property owners
• Ratepayer groups
• Transmission customers
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• Industry user groups (e.g., BC Cattlemen’s Association; Forestry)
• Recreational user groups (both “grass-roots” – such as local branches of Naturalist
associations; and business-oriented – i.e., tourism-related)
• Provincial and regional non-governmental environmental groups
• Local naturalist/environmental groups
• Local opinion leaders
• Community residents
Media
Local and Provincial
Internal
BCTC and BC Hydro staff
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